

Bronx
Milling & Paving Schedule
May 19, 2019 to May 25, 2019

Date	SA#	Location	CB	Area
Sunday 5-19-19		No Work		
Monday 5-20-19	X2017-09-08 X2017-09-09 X2016-09-11	1 Paving Crew Ellis Ave (Virginia Ave to Cross Bronx Expwy) Gleason Ave (Cross Bronx Expwy to Beach Ave) Contractor Milling Watson Ave (Metcalf Ave/Soundview Ave to St. Lawrence Ave) Maintenance Crews	09 09 09	Unionport Unionport/Soundview Unionport
Tuesday 5-21-19	X2017-09-09 X2016-09-01 X2016-09-07 X2018-09-01	1 Paving Crew Gleason Ave (Cross Bronx Expwy to Beach Ave) Gleason Ave (Beach Ave to Metcalf Ave) Contractor Milling Watson Ave (St. Lawrence Ave to White Plains Rd) Chatterton Ave (Virginia Ave to Havemeyer Ave) Maintenance Crews	09 09 09 09	Unionport/Soundview Soundview Unionport Unionport
Wednesday 5-22-19	X2016-09-01 X2018-09-01 X2016-09-37	1 Paving Crew Gleason Ave (Beach Ave to Metcalf Ave) Contractor Milling Chatterton Ave (Virginia Ave to Havemeyer Ave) Zerega Ave (Castle Hill Ave to Randall Ave) Maintenance Crews	09 09 09	Soundview Unionport
Thursday 5-23-19	X2017-09-10 X2016-09-37 X2018-09-08	1 Paving Crew Soundview Ave (Bruckner Blvd to Watson Ave/Metcalf Ave) Contractor Milling Zerega Ave (Castle Hill Ave to Randall Ave) Seward Ave (Havemeyer Ave to Castle Hill Ave) Maintenance Crews	09 09 09	Soundview Castle Hill Castle Hill
Friday 5-24-19	X2017-09-11 X2016-09-11 X2016-09-30	1 Paving Crew Fteley Ave (Bruckner Blvd to Soundview Ave) Watson Ave (Metcalf Ave/Soundview Ave to St. Lawrence Ave) Contractor Milling Taylor Ave (Bruckner Blvd to Soundview Ave) Maintenance Crews	09 09 09	Soundview Soundview Soundview
Saturday 5-25-19		No Work		

*Schedules are subject to change due to inclement weather or emergencies