

Bronx
Milling & Paving Schedule
April 22, 2018 to April 28, 2018

Date	SA#	Location	CB	Area
Sunday 4-22-18		No Work		
Monday 4-23-18	X2016-12-26 X2015-12-06 X2016-09-31 X2016-09-39 X2015-01-03	1 Paving Crew Strang Ave (E 233 St to Baychester Ave) Ely Ave (E 233rd St/Strang Ave to Pitman Ave) White Plains Rd (Bruckner Blvd to Seward Ave) - Night Metropolitan Ave (Metropolitan Oval to Hugh Grant Circle) - Night Contractor Milling Melrose Ave (E 149 St to E 159 St) - Night Maintenance Crews	11 12 09 09 01	Edenwald Wakefield Soundview Parkchester Melrose
Tuesday 4-24-18	X2015-12-06 X2016-09-39 X2015-01-03	1 Paving Crew Ely Ave (East 233rd St/Strang Ave to Pitman Ave) Metropolitan Ave (Metropolitan Oval to Hugh Grant Circle) - Night Contractor Milling Melrose Ave (E 149 St to E 159 St) - Night Maintenance Crews	12 09 01	Wakefield Parkchester Melrose
Wednesday 4-25-18	X2015-12-05 X2016-09-44	1 Paving Crew Grace Ave (Pitman Ave to E 233 St) Metropolitan Oval (Metropolitan Ave to Unionport Rd) - Night Maintenance Crews	12 09	Edenwald Parkchester
Thursday 4-26-18	X2015-12-05 X2017-12-01 X2016-09-44 X2016-09-40	1 Paving Crew Grace Ave (Pitman Ave to E 233 St) Givan Ave (Boller Ave/New England Thruway to E 222 St) Metropolitan Oval (Metropolitan Ave to Unionport Rd) - Night Unionport Rd (Westchester Ave to Metropolitan Ave) - Night Maintenance Crews	12 12 09 09	Edenwald Baychester Parkchester Parkchester
Friday 4-27-18	X2017-12-01 X2016-10-41 X2016-09-40	1 Paving Crew Givan Ave (Boller Ave/New England Thruway to E 222 St) Glover St (Westchester Ave to Castle Hill Ave) Unionport Rd (Westchester Ave to Metropolitan Ave) - Night Maintenance Crews	12 10 09	Baychester Westchester Square Parkchester
Saturday 4-28-18		No Work		

*Schedules are subject to change due to inclement weather or emergencies