

Bronx  
Milling & Paving Schedule  
October 22, 2017 to October 28, 2017

Date	SA#	Location	CB	Area
Sunday 10-22-17		No Work		
Monday 10-23-17	X2016-05-04 X2016-07-19 X2016-07-17 X2016-07-18 X2017-07-01	1 Paving Crew W 183rd St (Jerome Ave to Aqueduct Ave) W 184th St (Jerome Ave to Aqueduct Ave) E 192nd St (Grand Concourse to Valentine Ave) Briggs Ave (East Kingsbridge Rd/Coles Lane to E 194th St) East Kingsbridge Rd (Creston Ave to East Fordham Rd) - Night Maintenance Crews	05 07 07 07 07	University Heights University Heights Fordham Manor Fordham Manor Fordham Manor
Tuesday 10-24-17	X2016-07-18 X2016-05-37 X2016-04-05 X2016-04-04 X2017-07-01	1 Paving Crew Briggs Ave (East Kingsbridge Rd/Coles Lane to E 194th St) W 174th St (University Ave to Popham Ave) E 171st St (Teller Ave to Morris Ave) College Ave (E 166th St to E 172nd St) East Kingsbridge Rd (Creston Ave to East Fordham Rd) - Night Maintenance Crews	07 05 04 04 07	Fordham Manor Morris Heights Morrisania Morrisania Fordham Manor
Wednesday 10-25-17	X2016-04-04 X2017-07-03	1 Paving Crew College Ave (E 166th St to E 172nd St) West Kingsbridge Rd (East Kingsbridge Rd to Aqueduct Ave) - Night Maintenance Crews	04 07	Morrisania Fordham Manor
Thursday 10-26-17	X2016-04-04 X2016-04-02 X2016-06-01	1 Paving Crew College Ave (E 166th St to E 172nd St) Teller Ave (E 163rd St to E 172nd St) E 187th St (3rd Ave to Beaumont Ave) - Night Maintenance Crews	04 04 06	Morrisania Morrisania Belmont
Friday 10-27-17	X2016-04-02 X2016-06-01	1 Paving Crew Teller Ave (E 163rd St to E 172nd St) E 187th St (3rd Ave to Beaumont Ave) - Night Maintenance Crews	04 06	Morrisania Belmont
Saturday 10-28-17		No Work		

\*Schedules are subject to change due to inclement weather or emergencies