

## Concrete Repair Group Schedule

Week Beginning February 28, 2021

Borough	Project	Location	Type
Bronx	Punch List	Randall Ave/Coster St E 161 St/Union Ave Lafayette Ave/Garrison Ave Prospect Ave/ E 156 St	Concrete Punch List
Manhattan	None	None	
Brooklyn	311	4 Ave/5 Ave/Sackett St Cypress Hill St/Cypress Ave	Concrete Concrete Bus Boarding Repair
	IFA	Russell St/Driggs Ave	Concrete
	SIP	Navy St/Sand St	Concrete
Staten Island	Maintenance	2669 Richmond Terrace (Villa Marine)	Concrete
Queens	311	Forest Ave/Stephen St 133-23 Francis Lewis Blvd 94 Ave/Hollis Ct Blvd 139 Ave b/t 224 St and 225 St 63 Rd/102 St 197-02 119 Ave 119 Ave/201 PI	Concrete Concrete Concrete Concrete Concrete Concrete Concrete
	SIP (Ramps)	Northern Blvd/75 St (North Side)	Concrete
Bricklayers Bronx	311	Godwin Terr/W 231 St/Naples Terr E 169 St/Clay Ave/Webster Ave	Step Street
Staten Island	311	Barbey St/Highland Blvd/Sunnyside Ave	Step Street