

Concrete Schedule

Week Beginning April 15, 2018

Borough	Project	Location
Bronx	SIP	Bruckner Blvd / St Ann's Ave
Bronx	SIP	E 138 th St / Park Ave
Bronx	SIP	3 rd Ave / Cross Bronx Expwy
Brooklyn	SIP	Seaview Ave / E 108 th St
Brooklyn	SIP	Atlantic Ave / Flatbush Ave
Brooklyn	SIP	Gerritsen Ave / Bartlett Pl & Cyrus Ave
Brooklyn	SIP	Kings Hwy / Bay Pkwy to Avenue K
Brooklyn	SIP	Cropsey Ave / Bay 32 nd St to Bay 37 th St
Queens	SIP	23 rd Ave / 211 th St
Queens	SIP	Shore Front Pkwy / Beach 81 st St – 94th St
Brooklyn	Ped Ramp	10 th Ave / Bay Ridge Ave & 72 nd St
Brooklyn	Ped Ramp	20 th St / 10 th Ave & McDonald Ave
Bronx	Ped Ramp	W 205 th St / Goulden Ave & Paul Ave
Bronx	Ped Ramp	Whitlock Ave / Bruckner Blvd & Longfellow Ave
Bronx	Ped Ramp	Baychester Ave / Tillotson Ave
Staten Island	Ped Ramp	Collfield Ave / Leonard Ave
Queens	Ped Ramp	Liberty Ave / Inwood St
Queens	Ped ramp	Union Tpke / 188 th St
Queens	Wayfinder	Kissena Blvd / Sanford Ave
Queens	Wayfinder	Fowler Ave / 131 st St
Queens	Wayfinder	Broadway / W 85 th St
Brooklyn	Wayfinder	2 nd Ave / 102th St
Queens	Enhanced	64 th Circle & 194 th St
Manhattan	Ped Ramp	W 43 rd St & W 47 th / & 10 th Ave
Manhattan	Ped Ramp	5 th Ave / E 73 rd St (Bricklayer)
Manhattan	311	Bay St / Henry St
Brooklyn	SIP	Kings Hwy / Bay Pkwy to Avenue K (Bricklayer)
Upcoming Projects		
Bronx	SIP	Broadway / Van Cortlandt
Bronx	SIP	E Fordham Rd / Washington Ave to Southern Blvd
Queens	SIP	Park Ln South / 115 th St