

Concrete Schedule

Week Beginning October 22, 2017

Borough	Project	Location
Bronx	SIP	Grand Concourse / E 138 th St
Bronx	SIP	Del Valle Square / Bruckner Blvd
Bronx	SIP	E 138 th St / Bruckner Blvd
Brooklyn	SIP	Gerritsen Ave / Channel Ave & Everett Ave
Brooklyn	SIP	Gerritsen Ave / Gotham Ave
Brooklyn	SIP	Jay St / Prospect St
Queens	SIP	Park Ln South / Beverly Rd
Queens	SIP	Shore Front Pkwy / Beach 102 nd Ln
Queens	SIP	Woodhaven Blvd b/t 101 st Ave & 97 th Ave – 1 Crew
Queens	SIP	Woodhaven Blvd b/t Union Tpke & Rockaway Blvd – 2 Crews
Queens	Ped Ramp Upgrade	78 th Ave / 81 st St to 86 th St
Queens	Ped Ramp Upgrade	Conklin Ave b/t Rockaway Pkwy & Remsen Ave
Bronx	Ped Ramp Upgrade	Castle Hill Ave / Starling Ave-Raymond Ave
Bronx	Ped Ramp Upgrade	Belmont Ave / E 180 th St & Hughes Ave
Brooklyn	Ped Ramp Upgrade	4 th Ave / Shore Rd to 86 th St
Brooklyn	Ped Ramp Upgrade	Ave Y / E 17 th St to E 19 th St
Brooklyn	Ped Ramp Upgrade	Albany Ave / Church Ave to Linden Blvd
Manhattan	Liquidome	7 th Ave / W 121 st St, Adam Clayton Powell
Manhattan	Liquidome	W 121 st / Lenox Ave
Queens	Ped Ramp Upgrade	Roosevelt Ave / 63 rd St *Bricklayer*
Manhattan	Cobblestone	Jay St / Staple
Manhattan	Cobblestone	Jay St / Hudson St *Bricklayer*
Upcoming Projects		
Brooklyn	SIP	Kings Hwy / 27 th St
Staten Island	SIP	Greeley Ave
Manhattan	SIP	1 st Ave / 48 th St
Manhattan	SIP	Broadway / W 169 th St
Queens	SIP	Northern Blvd near CIP & E Hampton Blvd near LIE
Queens	SIP	Queens Blvd / Eliot Ave to Yellowstone Blvd
Queens	SIP	Hillside Ave / 179 th St