

Manhattan

Milling & Resurfacing Schedule

May 27, 2018 to June 2, 2018

Date	SA#	Location	CB	Area
Sunday 5-27-18		No Work		
Monday 5-28-18		Holiday		
Tuesday 5-29-18	M2018-04-13 M2018-08-01 M2018-04-01 M2018-04-10	Contractor Milling W 52 St (8 Ave to Park Ave) E 60 St (5 Ave to York Ave) 2 Paving Crews W 20 St (West St to Avenue of Americas) W 57 St (Joe DiMaggio Hwy to 8 Ave)	04 08 04 04	Hells Kitchen Lennox Hill Chelsea Hells Kitchen
Wednesday 5-30-18	M2018-05-04 M2018-08-01 M2018-08-02 M2018-04-03 M2018-04-10	Contractor Milling E/W 55 St (Lexington Ave to 8 Ave) E 60 St (5 Ave to York Ave) E 61 St (York Ave to 5 Ave) 2 Paving Crews W 26 St (8 Ave to Avenue of Americas) W 57 St (Joe DiMaggio Hwy to 8 Ave)	05 08 08 04 04	Hells Kitchen Lennox Hill Lennox Hill Chelsea Hells Kitchen
Thursday 5-31-18	M2018-05-04 M2018-04-15 M2018-08-02 M2018-08-03 M2018-04-02 M2018-04-05 M2018-05-01	Contractor Milling E/W 55 St (Lexington Ave to 8 Ave) E/W 56 St (8 Ave to Lexington Ave) E 61 St (York Ave to 5 Ave) E 65 St (York Ave to 5 Ave) 2 Paving Crews W 27 St (10 Ave to 11 Ave) 9 Ave (W 29 St to W 25 St) E/W 37 St (Madison Ave to 8 Ave)	05 04 08 08 04 04 05	Hells Kitchen Hells Kitchen Lennox Hill Lennox Hill Chelsea Chelsea Midtown

Friday 6-1-18	M2018-04-15	Contractor Milling E/W 56 St (8 Ave to Lexington Ave)	04	Hells Kitchen
	M2018-07-01	W 69 St (Broadway to Central Park West)		UWS
	M2018-08-03	E 65 St (York Ave to 5 Ave)	08	Lennox Hill
	M2018-08-04	E 66 St (5 Ave to York Ave) 2 Paving Crews	08	Lennox Hill
	M2018-04-05	9 Ave (W 29 St to W 25 St)	04	Chelsea
	M2018-04-06	W 30 St (9 Ave to 8 Ave)	04	Chelsea
	M2018-04-09	W 38 St (9 Ave to 8 Ave)	04	Garment District
	M2018-04-11	E/W 38 St (8 Ave to Madison Ave)	04	Midtown
Saturday 6-2-18		No Work		

\*Schedules are subject to change due to inclement weather or emergencies