

Manhattan

Milling & Resurfacing Schedule

March 18, 2018 to March 24, 2018

Date	SA#	Location	CB	Area
Sunday 3-18-18		No Work		
Monday 3-19-18		Contractor Milling Lispenard St (Ave of Americas to Broadway) Walker St (Church St to Baxter St) Pothole Maintenance	01 01 All	Tribeca Tribeca
Tuesday 3-20-18		Contractor Milling White St (Church St to Lafayette St) Broadway (Canal St to Leonard St) Pothole Maintenance	01 01 All	Tribeca Tribeca
Wednesday 3-21-18		Contractor Milling Chambers St (Broadway to Centre St) Centre St (Chambers St to Park Row) Park Row (Brooklyn Bridge approach to Broadway) Pothole Maintenance	01 01 01 All	Tribeca City Hall City Hall
Thursday 3-22-18		Contractor Milling Greenwich St (Hubert St to Chambers St) Pothole Maintenance	01 All	Tribeca
Friday 3-23-18		Contractor Milling Greenwich St (Hubert St to Chambers St) Liberty St (West St to South End Ave) Pothole Maintenance	01 01 All	Tribeca Battery Park City
Saturday 3-24-18		No Work		

*Schedules are subject to change due to inclement weather or emergencies