

Manhattan  
Milling & Resurfacing Schedule  
August 20, to August 26, 2017

Date	SA#	Location	CB	Area
Sunday 08-20-17		No Work		
Monday 08-21-17	M2017-12-04	1 Paving Crew St. Nicholas Ave (West 180 St to West 177 St)	12	Washington Hts
Tuesday 08-22-17	M2017-12-15	1 Paving Crew Broadway (Arden St to Bennett Ave)	12	Washington Hts
Wednesday 08-23-17	M2017-12-15	1 Paving Crew Broadway (Arden St to Bennett Ave)	12	Washington Hts
Thursday 08-24-17	M2017-12-06	1 Paving Crew Arden St (Nagle Ave to Broadway)	12	Washington Hts
Friday 08-25-17	M2017-09-02	1 Paving Crew W 151 St (Amsterdam Ave to Riverside Dr)	09	Hamilton Hts
Saturday 08-26-17		No Work		

\*Schedules are subject to change due to inclement weather or emergencies