

Manhattan
Milling & Resurfacing Schedule
June 25, to July 1, 2017

| Date | SA# | Location | CB | Area |
|-----------------------|-----|--|-----------|-----------|
| Sunday 06-25-17 | | No Work | | |
| Monday 06-26-17 | | 1Paving Crew Doyer St (Pell St to Bowery) | 03 | Chinatown |
| Tuesday 06-27-17 | | Maintenance | Boro-Wide | |
| Wednesday 06-28-17 | | Maintenance | Boro-Wide | |
| Thursday 06-29-17 | | Maintenance | Boro-Wide | |
| Friday 06-30-17 | | Maintenance | Boro-Wide | |
| Saturday 07-01-17 | | No Work | | |

*Schedules are subject to change due to inclement weather or emergencies