

Queens

Milling & Paving Schedule

May 20, 2018 to May 26, 2018

Date	SA#	Location	CB	Area
Sunday 5-20-18		No Work		
Monday 5-21-18	Q2017-09-49	2 Milling Crews 104 St (101 Ave to Liberty Ave)	09	Ozone Park
	Q2018-13-02	87 Rd (Littleneck Parkway to 256 St)	13	Jamaica
	Q2018-13-10	86 Ave (263 St to Little Neck Pkwy) Contractor Milling	13	Little Neck
	Q2017-13-45	119 Ave (Springfield Blvd to 223 St)	13	Jamaica
	Q2017-13-46	119 Ave (223 St to 237 St)	13	Jamaica
		2 Paving Crews		
	Q2015-13-54	250 St (Union Turnpike to Elkmont Ave)	13	Jamaica
	Q2015-13-55	Shiloh Ave (Little Neck Pkwy to 249 St)	13	Jamaica
	Q2017-12-03	188 St (Jamaica Ave to Hillside Ave)	12	Jamaica
	Q2017-10-49	Lefferts Blvd (Rockaway Blvd to 103 Ave) - Night	10	South Ozone Park
	Q2016-12-21	Liberty Ave (180 St to Merrick Blvd) - Night	12	Jamaica
Tuesday 5-22-18	Q2017-09-49	2 Milling Crews 104 St (101 Ave to Liberty Ave)	09	Ozone Park
	Q2017-09-48	104 St (Atlantic Ave to 101 Ave)	09	Ozone Park
	Q2018-13-10	86 Ave (263 St to Little Neck Pkwy) Contractor Milling	13	Little Neck
	Q2017-13-46	119 Ave (223 St to 237 St)	13	Jamaica
		2 Paving Crews		
	Q2015-13-55	Shiloh Ave (Little Neck Pkwy to 249 St)	13	Jamaica
	Q2017-12-08	153 St (Jamaica Ave to Hillside Ave)	12	Jamaica
	Q2017-10-49	Lefferts Blvd (Rockaway Blvd to 103 Ave) - Night	10	South Ozone Park
	Q2016-12-21	Liberty Ave (180 St to Merrick Blvd) - Night	12	Jamaica
Wednesday 5-23-18	Q2017-09-48	2 Milling Crews 104 St (Atlantic Ave to 101 Ave)	09	Ozone Park
	Q2017-09-40	94 St (106 Ave to 100 Ave)	09	Ozone Park
	Q2018-13-10	86 Ave (263 St to Little Neck Pkwy)	13	Little Neck

		Contractor Milling		
	Q2017-13-47	118 Ave (236 St (Cross Island Pkwy S/R to 233 St)	13	Jamaica
	Q2017-13-48	118 Ave (233 St to Springfield Blvd) 2 Paving Crews	13	Jamaica
	Q2016-13-30	246 St (Union Turnpike to Hillside Ave)	13	Jamaica
	Q2017-13-43	Hollis Ave (212 St to 208 St)	13	Jamaica
	Q2017-10-49	Lefferts Blvd (Rockaway Blvd to 103 Ave) - Night	10	South Ozone Park
	Q2016-12-21	Liberty Ave (180 St to Merrick Blvd) - Night	12	Jamaica
Thursday 5-24-18		2 Milling Crews		
	Q2017-09-40	94 St (106 Ave to 100 Ave)	09	Ozone Park
	Q2016-13-05	83 Ave (Little Neck Pkwy to City Line) Contractor Milling	13	Little Neck
	Q2017-13-49	120 Ave (Francis Lewis Blvd to 223 St)	13	Jamaica
	Q2017-13-51	219 St (119 Ave to Francis Lewis Blvd)	13	Jamaica
	Q2017-13-52	119 St (119 Ave to 118 Ave)	13	Jamaica
	Q2017-13-56	223 St (Francis Lewis Blvd to 120 Ave)	13	Jamaica
	Q2017-13-57	222 St (120 Ave to Francis Lewis Blvd)	13	Jamaica
	Q2017-13-58	217 St (121 Ave to Francis Lewis Blvd) 2 Paving Crews	13	Jamaica
	Q2016-13-30	246 St (Union Turnpike to Hillside Ave)	13	Jamaica
	Q2017-13-42	212 St (Hollis ave to 99 Ave)	13	Jamaica
	Q2017-10-49	Lefferts Blvd (Rockaway Blvd to 103 Ave) - Night	10	South Ozone Park
	Q2017-12-02	Merrick Blvd (Jamaica Ave to Liberty Ave) - Night	12	Jamaica
Friday 5-25-18		2 Milling Crews		
	Q2017-09-23	111 St (Myrtle Ave to 86 Ave)	09	Ozone Park
	Q2016-13-05	83 Ave (Little Neck Pkwy to City Line) Contractor Milling	13	Little Neck
	Q2017-13-58	217 St (121 Ave to Francis Lewis Blvd)	13	Jamaica
	Q2017-13-59	120 Ave (Springfield Blvd to Francis Lewis Blvd)	13	Jamaica
	Q2017-13-66	225 St (Linden Blvd to 119 Ave)	13	Jamaica
	Q2017-13-67	222 St (Linden Blvd to 118 Ave)	13	Jamaica

		2 Paving Crews		
	Q2017-09-44	103 Ave (Woodhaven Blvd to 104 St)	09	Woodhaven
	Q2017-13-39	211 PI (Dead End to 99 Ave)	13	Jamaica
	Q2017-13-40	Bellaire PI (104 Ave to 100 Ave)	13	Jamaica
	Q2017-13-41	209 St (99 Ave to Dead End)	13	Jamaica
	Q2017-10-49	Lefferts Blvd (Rockaway Blvd to 103 Ave) - Night	10	South Ozone Park
	Q2017-12-02	Merrick Blvd (Jamaica Ave to Liberty Ave) - Night	12	Jamaica
Saturday 5-26-18		No Work		

*Schedules are subject to change due to inclement weather or emergencies