

Queens

Milling & Paving Schedule

March 18, 2018 to March 24, 2018

Date	SA#	Location	CB	Area
Sunday 3-18-18		No Work		
Monday 3-19-18	Q2012-12-16 Q2012-12-15 Q2016-04-31	1 Milling Crew 173 St (137 Ave to 134 Rd) 174 St (134 Rd to 137 Ave) 1 Paving Crew Alstyn Ave (Junction Blvd to 94 St)	12 12 04	St Albans St Albans Corona
Tuesday 3-20-18	Q2017-12-47	1 Milling Crew Southgate St (137 Ave to 140 Ave) Maintenance	12	St Albans
Wednesday 3-21-18	Q2017-12-46 Q2017-12-48	1 Milling Crew Southgate Plaza (140 Ave to 139 Ave) Bennett St (137 Ave to Belknap St) Maintenance	12 12	St Albans St Albans
Thursday 3-22-18	Q2017-12-49	1 Milling Crew Belknap St (Southgate Plaza to 137 Ave) Maintenance	12	St Albans
Friday 3-23-18	Q2017-12-45 Q2017-12-31	1 Milling Crew 139 Ave (Southgate Plaza to Springfield Blvd) Edgewood Ave (141 Ave to 140 Ave) Maintenance	12 12	St Albans St Albans
Saturday 3-24-18		No Work		

*Schedules are subject to change due to inclement weather or emergencies