

Queens

Milling & Paving Schedule

May 21, 2017 to May 27, 2017

Date	SA#	Location	CB	Area
Sunday 05-21-17		No Work		
Monday 05-22-17	Q2016-09-18 Q2016-09-34 Q2017-08-25 Q2016-13-43 Q2016-09-07 Q2016-06-12	2 Milling Crews 87 St (Atlantic Ave to Jamaica Ave) 127 St (Kew Gardens Rd to Metropolitan Ave) Contractor Milling - Nights Union Tkpe (Parsons Blvd to 168 St) 2 Paving Crews 147 Rd (Huxley St to 253 St) 93 Ave (107 St to Dead End) Queens Blvd (Yellowstone Blvd to 71 Ave) - Nights	09 09 08 13 09 06	Woodhaven Kew Gardens Kew Gardens Brookville Woodhaven Forest Hills
Tuesday 05-23-17	Q2016-09-18 Q2016-09-34 Q2016-06-14 Q2016-13-39 Q2016-09-29 Q2016-06-12	2 Milling Crews 87 St (Atlantic Ave to Jamaica Ave) 127 St (Kew Gardens Rd to Metropolitan Ave) Contractor Milling - Nights Queens Blvd (67 Rd to 65 Ave) 2 Paving Crews Caney Rd (Brookville Blvd to 249 St) 83 Ave (Queens Blvd to Kew Gardens Rd) Queens Blvd (Yellowstone Blvd to 71 Ave) - Nights	09 09 06 13 09 06	Woodhaven Kew Gardens Forest Hills Brookville Woodhaven Forest Hills
Wednesday 05-24-17	Q2016-09-16 Q2016-09-33 Q2016-09-37 Q2016-09-36 Q2016-06-14	2 Milling Crews 86 St (Atlantic Ave to Jamaica Ave) 126 St (Kew Gardens Rd to Austin St) 125 St (Austin St to 84 Rd) 84 Dr (Austin St to 125 St) Contractor Milling - Nights Queens Blvd (67 Rd to 65 Ave)	09 09 09 09 06	Woodhaven Kew Gardens Kew Gardens Woodhaven Forest Hills

		2 Paving Crews		
	Q2016-13-40	Weller Ave (Brookville Blvd to 243 St)	13	Brookville
	Q2016-13-41	142 Ave (Brookville Blvd to 243 St)	13	Brookville
	Q2016-09-48	83 Dr (Kew Gardens Rd to Talbot St)	09	Woodhaven
	Q2016-09-38	Talbot St (Lefferts Blvd to 84 Rd)	09	Woodhaven
	Q2016-06-12	Queens Blvd (Yellowstone Blvd to 71 Ave) - Nights	06	Forest Hills
Thursday 05-25-17		2 Milling Crews		
	Q2016-09-20	91 Ave (84 St to Woodhaven Blvd)	09	Woodhaven
	Q2016-09-23	94 St (Jamaica Ave to Dead End)	09	Woodhaven
		Contractor Milling - Nights		
	Q2017-06-11	Queens Blvd (Yellowstone Blvd to 67 Rd)	06	Forest Hills
		2 Paving Crews		
	Q2016-12-26	195 St (111 Ave to Hollis Ave)	12	Hollis
	Q2016-12-25	109 Rd (Farmers Blvd to 109 Ave)	13	Hollis
	Q2016-13-52	264 St (Hillside Ave to 83 Ave)	13	Glen Oaks
	Q2016-13-12	262 St (Hillside Ave to Union Tkpe)	13	Glen Oaks
	Q2016-13-23	89 Ave (Hollis Court Blvd to Braddock Ave)	13	Glen Oaks
	Q2016-06-13	Queens Blvd (Yellowstone Blvd to 71 Ave) - Nights	06	Forest Hills
Friday 05-26-17		2 Milling Crews		
	Q2016-09-20	91 Ave (84 St to Woodhaven Blvd)	09	Woodhaven
	Q2016-09-23	94 St (Jamaica Ave to Dead End)	09	Woodhaven
		Contractor Milling - Nights		
	Q2017-06-11	Queens Blvd (Yellowstone Blvd to 67 Rd)	06	Forest Hills
		2 Paving Crews		
	Q2016-13-22	215 Pl (Spencer Ave to 89 Ave)	13	Hollis
	Q2016-09-41	Austin St (Lefferts Blvd to 127 St)	09	Woodhaven
	Q2016-06-13	Queens Blvd (Yellowstone Blvd to 71 Ave) - Nights	06	Forest Hills
Saturday 05-27-17		No Work		

*Schedules are subject to change due to inclement weather or emergencies