

Queens  
Milling & Paving Schedule  
July 22, 2018 to July 28, 2018

Date	SA#	Location	CB	Area
Sunday 7-22-18		No Work		
Monday 7-23-18	Q2017-08-89 Q2018-01-08 Q2017-11-10 Q2017-11-39 Q2018-01-13 Q2016-01-08 Q2017-01-06 Q2017-08-81	2 Milling Crews Highland Ave (168 St to Parsons Blvd) 74 St (Astoria Blvd North to Hazen St) Contractor Milling Northern Blvd (Glenwood St to Little Neck Pkwy) - Night Northern Blvd (Little Neck Pkwy to Marathon Pkwy) - Night 2 Paving Crews 29 Ave (12 St to 14 St) 34 Ave (Vernon Blvd to 21 St) 28 Rd (31 St to 33 St) 84 Dr (Queens Blvd to 151 St)	08 01 11 11 01 01 01 08	Briarwood East Elmhurst Briarwood East Elmhurst Astoria Astoria Astoria Briarwood
Tuesday 7-24-18	Q2017-08-85 Q2017-08-86 Q2017-08-87 Q2017-08-79 Q2018-01-08 Q2018-01-06 Q2017-11-39 Q2016-11-42 Q2017-01-07 Q2017-08-81	2 Milling Crews 87 Rd (162 St to 164 St) 165 ST (Hillside Ave to Highland Ave) Clinton Terr (165 St to Dead End) 69 Ave (169 St to Utopia Pkwy) 74 St (Astoria Blvd North to Hazen St) 20 Ave (Hazen St to 75 Ave) Contractor Milling Northern Blvd (Little Neck Parkway to Marathon Parkway) - Night E/B Horace Harding Expwy S/R (Springfield Blvd to Cloverdale Blvd) - Night 2 Paving Crews 32 St (Astoria Blvd South to 28 Ave) 84 Dr (Queens Blvd to 151 St)	08 08 08 08 01 01 11 11 01 08	Briarwood Briarwood Briarwood Briarwood East Elmhurst East Elmhurst Little Neck Oakland Gardens Astoria Briarwood
Wednesday 7-25-18	Q2017-08-79 Q2017-08-79 Q2018-01-07 Q2016-11-43 Q2016-08-18 Q2017-01-07 Q2017-08-81	2 Milling Crews 69 Ave (169 St to Utopia Pkwy) 69 Ave (169 St to Utopia Pkwy) 75 St (Hazen St to Astoria Blvd North) Contractor Milling E/B Horace Harding Expwy S/R (Cloverdale Blvd to 223 St) - Night E/B Horace Harding Expwy S/R (188 St to Francis Lewis Blvd) - Night 2 Paving Crews 32 St (Astoria Blvd South to 28 Ave) 84 Dr (Queens Blvd to 151 St)	08 08 01 11 08 01 08	Briarwood Briarwood East Elmhurst Oakland Gardens Fresh Meadows Astoria Briarwood

Thursday 7-26-18	Q2017-08-79 Q2018-01-07  Q2016-08-18  Q2017-01-10 Q2017-08-82	2 Milling Crews 69 Ave (169 St to Utopia Pkwy) 75 St (Hazen St to Astoria Blvd North) Contractor Milling E/B Horace Harding Expwy S/R (188 St to Francis Lewis Blvd) - Night 2 Paving Crews 33 St (31 Ave to Astoria Blvd South) Smedley St (84 Dr to Grand Central Pkwy S/R)	08 01  08  01 08	Briarwood East Elmhurst  Fresh Meadows  Astoria Briarwood
Friday 7-27-18	Q2017-08-80 Q2018-01-03  Q2017-08-57  Q2017-01-10 Q2018-01-01 Q2017-08-52	2 Milling Crews Fresh Meadow Ln (Utopia Pkwy to L.I.E) Hazen St (Astoria Blvd North to 21 Ave) Contractor Milling E/B Horace Harding Expwy S/R (164 St to 173 St) - Night 2 Paving Crews 33 St (31 Ave to Astoria Blvd South) 28 Ave (32 St to Steinway St) 148 St (Hillside Ave to 84 Dr)	08 01  08  01 01 08	Briarwood East Elmhurst  Briarwood  Astoria Astoria Briarwood
Saturday 7-28-18		No Work		

\*Schedules are subject to change due to inclement weather or emergencies