

Staten Island  
Milling & Paving Schedule  
June 25, 2017 to July 1, 2017

Date	SA#	Location	CB	Area
Sunday 06-25-17		No Work		
Monday 06-26-17	S20170115	1 Milling Crew Richmond Terr (Westervelt Ave to Tysens Ln) - Night 1 Paving Crew Maintenance	01	St George
Tuesday 06-27-17	S20170115	1 Milling Crew Richmond Terr (Westervelt Ave to Tysens Ln) - Night 1 Paving Crew Maintenance	01	St George
Wednesday 06-28-17	S20170115	1 Milling Crew Richmond Terr (Westervelt Ave to Tysens Ln) - Night 1 Paving Crew Maintenance	01	St George
Thursday 06-29-17	S20170115	1 Milling Crew Richmond Terr (Westervelt Ave to Tysens Ln) - Night 1 Paving Crew Maintenance	01	St George
Friday 06-30-17	S20170115	1 Paving Crew Richmond Terr (Westervelt Ave to Tysens Ln) - Night Maintenance	01	St George
Saturday 07-01-17		No Work		

\*Schedules are subject to change due to inclement weather or emergencies