

Staten Island
Milling & Paving Schedule
October 22, 2017 to October 28, 2017

Date	SA#	Location	CB	Area
Sunday 10-22-17		No Work		
Monday 10-23-17	S20160135 S20160136 S20170204 S20120216 S20130237 S20170202	1 Paving Crew Ardmore Ave (South Gannon Ave to Willowbrook Rd) Sheraden Ave (South Gannon Ave to Warwick Ave) West Service Rd (Arden Ave/Muldoon Ave Exit to Bloomdale Rd) - Night Contractor Milling Wellbrook Ave (Westwood to Brielle Ave (Skipping Harold to Portage) Perry Ave (South Gannon Ave to Westwood Ave) Lamberts Lane (Kingsbridge Ave to Richmond Ave) - Night	02 02 03 02 02 02	Willowbrook Willowbrook Rossville Willowbrook Willowbrook Graniteville
Tuesday 10-24-17	S20110230 S20170204 S20160259 S20170257 S20170202 S20120149	1 Paving Crew Sheraden Ave (Warwick Ave to Willowbrook Rd) West Service Rd (Arden Ave/Muldoon Ave Exit to Bloomdale Rd) - Night Contractor Milling Graves St (Westwood Ave to Queen St) Graves St (Queen St to Brielle Ave) Lamberts Ln (Kingsbridge Ave to Richmond Ave) - Night Goethals Rd North (Richmond Ave to Western Ave) - Night	02 03 02 02 02 01	Willowbrook Rossville Willowbrook Willowbrook Graniteville Graniteville
Wednesday 10-25-17	S20100245 S20150270 S20170204 S20100247 S20130238 S20120149	1 Paving Crew Warwick Ave (S Gannon Ave to Sheraden Ave) Birchard Ave (President St to Willowbrook Rd) West Service Rd (Arden Ave/Muldoon Ave Exit to Bloomdale Rd) - Night Contractor Milling Quinlan Ave (South Gannon Ave to Westwood Ave) Livingston Ave (Westwood Ave to Brielle Ave) Goethals Rd North (Richmond Ave to Western Ave) - Night	02 02 03 02 02 01	Willowbrook Willowbrook Rossville Willowbrook Willowbrook Graniteville
Thursday 10-26-17	S20170208 S20170204 S20130238 S20120149	1 Paving Crew Harold St (Forest Hill Rd to Washington Ave) West Service Rd (Arden Ave/Muldoon Ave Exit to Bloomdale Rd) - Night Contractor Milling Livingston Ave (Westwood Ave to Brielle Ave) Goethals Rd North (Richmond Ave to Western Ave) - Night	02 03 02 01	Willowbrook Rossville Willowbrook Graniteville

Friday 10-27-17	S20170208	1 Paving Crew Harold St (Forest Hill Rd to Washington Ave)	02	Willowbrook
	S20110211	Roanoke St (Brielle Ave to Washington Ave)	02	Willowbrook
	S20170204	West Service Rd (Arden Ave/Muldoon Ave Exit to Bloomdale Rd) - Night Contractor Milling	03	Rossville
	S20170211	Clermont Pl (South Gannon Ave to Westwood Ave)	02	Willowbrook
	S20120232	Suffolk Ave (Brielle Ave to Westwood Ave)	02	Willowbrook
	S20120149	Goethals Rd North (Richmond Ave to Western Ave) - Night	01	Graniteville
Saturday 10-28-17		No Work		

*Schedules are subject to change due to inclement weather or emergencies