

Staten Island

Milling & Paving Schedule

June 24, 2018 to June 30, 2018

Date	SA#	Location	CB	Area
Sunday 6-24-18		No Work		
Monday 6-25-18	S20060156 S201401B4 S20140198	Contractor Milling Ft Hill Circle (Daniel Low Terr to Daniel Low Terr) Ft Hill Park (Hendricks Ave to Dead End) Vine St (Daniel Low Terr to Belmont PI) 1 Paving Crew Maintenance - Day & Night	01 01 01	West Brighton West Brighton West Brighton
Tuesday 6-26-18	S20150190 S201401B3	Contractor Milling Belmont PI (Daniel Low Terr to Fort PI ) Fort PI (St Marks PI to Ft Hill Park) 1 Paving Crew Maintenance - Day & Night	01 01	West Brighton West Brighton
Wednesday 6-27-18	S2018-01-11 S20180112 S20180113 S20180107	Contractor Milling Glen Ave (Brighton Ave to Castleton Ave) Trumbull PI (Brighton Ave to Dead End) Ely St (Brighton Ave to Corson Ave) Putnam PI (Brighton Ave to Stanley Ave) 1 Paving Crew Maintenance - Day & Night	01 01 01 01	West Brighton West Brighton West Brighton West Brighton
Thursday 6-28-18	S201401AN	Contractor Milling Franklin Ave (Richmond Terr to Dead End) 1 Paving Crew Maintenance - Day & Night	01	West Brighton
Friday 6-29-18	S201401AN	Contractor Milling Franklin Ave (Richmond Terr to Dead End) 1 Paving Crew Maintenance - Day & Night	01	West Brighton
Saturday 6-30-18		No Work		

\*Schedules are subject to change due to inclement weather or emergencies