

Staten Island
Milling & Paving Schedule
May 19, 2019 to May 25, 2019

Date	SA#	Location	CB	Area
Sunday 5-19-19		No Work		
Monday 5-20-19	S20180240	Contract Milling Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) 1 Paving Crew	02	Heartland Village
	S201603A1	Ardsley St (Combs Ave to D/E)	02	Lighthouse Hill
	S20130132	Bement Ave (Richmond Terr to Forest Ave) - Night	01	Livingston
Tuesday 5-21-19	S20180240	Contract Milling Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) 1 Paving Crew	02	Heartland Village
	S20130364	Natick St (Thomas St to D/E)	02	Lighthouse Hill
	S20180240	Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) - Night	01	Heartland Village
Wednesday 5-22-19	S20180240	Contract Milling Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) 1 Paving Crew	02	Heartland Village
	S20130364	Natick St (Thomas St to D/E)	02	Lighthouse Hill
	S20150326	Amber St (Combs Ave to Clarke Ave)	02	Lighthouse Hill
	S20180240	Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) - Night	01	Heartland Village
Thursday 5-23-19	S20180240	Contract Milling Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) 1 Paving Crew	02	Heartland Village
	S20150326	Amber St (Combs Ave to Clarke Ave)	02	Lighthouse Hill
	S20150262	Wilder Ave (Richmond Rd to Clarke Ave)	02	Lighthouse Hill
	S20180240	Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) - Night	01	Heartland Village
Friday 5-24-19	S20180240	Contract Milling Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) 1 Paving Crew	02	Heartland Village
	S20150262	Wilder Ave (Richmond Rd to Clarke Ave)	02	Lighthouse Hill
	S20180240	Richmond Ave (Arthur Kill Rd to Richmond Hill Rd) - Night	01	Heartland Village
Saturday 5-25-19		No Work		

*Schedules are subject to change due to inclement weather or emergencies