

Staten Island

Milling & Paving Schedule

August 20, 2017 to August 26, 2017

| Date                  | SA#  | Location  | CB                   | Area   |
|-----------------------|--|---|----------------------|--|
| Sunday<br>08-20-17    |  | No Work   |                      |  |
| Monday<br>08-21-17    | S20040212<br>S20160376                           | 1 Paving Crew<br>Willowbrook Rd (Fillmore Ave to Bradley Ave)<br>Guyon Ave (Amboy Rd to Mill Rd) - Nights   | 03<br>03             | Willowbrook<br>Oakwood                                     |
| Tuesday<br>08-22-17   | S20140266<br>S20160376                           | 1 Paving Crew<br>Willowbrook Rd (South Gannon Ave to Fillmore Ave)<br>Guyon Ave (Amboy Rd to Mill Rd) - Nights  | 02<br>03             | Willowbrook<br>Oakwood                                     |
| Wednesday<br>08-23-17 | S20140266<br>S201302A2<br>S20130278<br>S20170114 | 1 Paving Crew<br>Willowbrook Rd (South Gannon Ave to Fillmore Ave)<br>Oliver PI (Fieldstone Rd to Commerce St)<br>Nadel PI (Fieldstone Rd to Commerce St)<br>Richmond Terr (South Ave to Van Name Ave) - Nights | 02<br>02<br>02<br>01 | Willowbrook<br>Bulls Head<br>Bulls Head<br>Mariners Harbor |
| Thursday<br>08-24-17  | S20170225<br>S20130281<br>S20170114              | 1 Paving Crew<br>Elson St (Fieldstone Rd to Lander Ave)<br>Renee PI (Kirshon Ave to Jardine Ave)<br>Richmond Terr (South Ave to Van Name Ave) - Nights  | 02<br>02<br>01       | Bulls Head<br>Bulls Head<br>Mariners Harbor                |
| Friday<br>08-25-17    | S20130276<br>S20170114                           | 1 Paving Crew<br>Sommer Ave (Dead End to Dead End)<br>Richmond Terr (South Ave to Van Name Ave) - Nights  | 02<br>01             | Bulls Head<br>Mariners Harbor                              |
| Saturday<br>08-26-17  |  | No Work   |                      |  |

\*Schedules are subject to change due to inclement weather or emergencies