

# Weekly Construction Bulletin

## Astor Place/Cooper Square Reconstruction Project

## Project #HWMP116

## Manhattan

## Friday, April 29, 2016

The following is an anticipated work schedule for the upcoming week. However, due to weather and unforeseen field conditions, it may become necessary to change some scheduled work locations, operations and dates. Please note, parking may be restricted in work area (s).

Date	Location	Operation	Work Hours
<b>SATURDAY 04-30-2016</b>	Cooper Sq W, from E. 6 <sup>th</sup> to Astor Place	Caulking/sealing new sidewalks <b>(Elevated Noise Levels)</b>	8:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Subway Plaza	Installing base for granite bench/grading for sidewalk and tree planters	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	E 8 <sup>th</sup> Street, between 3 <sup>rd</sup> & 4 <sup>th</sup> Avenues	Curb & sidewalk excavations <b>(Elevated Noise Levels)</b> Expect narrow lane/slow moving traffic <b>"NO PARKING/NO STANDING" Restrictions in effect 24/7</b>	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Alamo Plaza	Powerwashing/sealing new sidewalk joints <b>(Elevated Noise Levels)</b>	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Village Plaza	Installing planter pipe rails & steel edging <b>(Elevated Noise Levels)</b>	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Peter Cooper Park	TV Land Film Shoot	7:00AM to 5:00PM (Day Work)
05-02-16 to 05-06-16	Cooper Sq. West from E. 6 <sup>th</sup> to Astor Place	Power washing/caulking joints/sealing sidewalks <b>(Elevated Noise Levels)</b>	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Third Ave, From E. 4 <sup>th</sup> – E. 8 <sup>th</sup> Street <b>(Southbound Lanes)</b>  E. 5 <sup>th</sup> & 6 <sup>th</sup> Sts. - Intermittent street closures	Grading & Pouring new roadway <b>(Elevated Noise Levels)</b> Expect narrow lanes/slow moving traffic/lane shifts <b>NORTH &amp; SOUTH BOUND SIDES: "NO PARKING/NO STANDING"</b> <b>Restrictions in effect 24/7</b>	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Third Ave, from E. 7 <sup>th</sup> – E. 8 <sup>th</sup>	Con-Edison gas main work/Utility interferences	7:00AM to 6:00PM (Day Work)
05-02-16 to 05-06-16	Astor Place & Third Avenue	Welsbach Electric installing new conduits/cables for new traffic/Street light poles	7:00AM to 6:00PM (Day Work)

### NOTES:

- ❖ All work is weather dependent and subject to change.

BILL DE BLASIO,  
MAYOR  
DDC WEBSITE: [WWW.NYC.GOV/DDC](http://WWW.NYC.GOV/DDC)

DR. FENIOSKY PEÑA-MORA,  
COMMISSIONER  
DDC VIDEO: [WWW.NYC.GOV/WEBUILD](http://WWW.NYC.GOV/WEBUILD)

# Weekly Construction Bulletin

---

- ❖ Certain Pedestrian Crosswalks closed and/or limited sidewalk access. Please observe and follow signs and detours.
- ❖ If an operation was not started, and/or completed in the previous week, it will remain on the schedule until completed.
- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at (646) 918-6658 or [astorplprojectccl@gmail.com](mailto:astorplprojectccl@gmail.com).

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.