

Weekly Construction Bulletin

9th Avenue/Gansevoort Reconstruction Project

Project #HWMP2020

Manhattan

Friday, 05/13/2016

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. Please note, parking may be restricted in work area(s).

Date	Location	Operation	Work Hours
05-14-2016 to 05-14-2016	A - 9 th Avenue at Little West 12 th Street/Gansevoort Plaza B - 9 th Avenue between at West 13 th Street C - 9 th Avenue at West 16 th Street (Restricted Parking - Observe Posted Signs)	A - Continued Con Edison Facilities Upgrade B - Continued Con Edison Facilities Upgrade C - Continued ECS Facilities Upgrade	8:00AM to 4:00PM (Weekend - Day Work)
05-16-2016 to 05-20-2016	9 th Avenue at West 16 th Street (Restricted Parking - Observe Posted Signs)	- Test Pits - Continued ECS Utility Relocation - Con Edison Facilities Upgrade	7:00AM to 4:00PM (Day work)
05-16-2016 to 05-20-2016	A - 9 th Avenue at West 13 th Street B - 9 th Avenue from Little West 12 th to West 13 th Street (Restricted Parking - Observe Posted Signs)	A - Continued Con Edison Facilities Upgrade B - Continued Con Edison Facilities Upgrade	7:00AM to 4:00PM (Day work)
05-16-2016 to 05-20-2016	9 th Avenue at West 14 th Street (Intersection) (Restricted Parking - Observe Posted Signs)	- Catch Basin and Chute Connection Installation	7:00AM to 4:00PM (Day work)
05-16-2016 to 05-20-2016	Gansevoort Street between Hudson Street and 9 th Avenue (Restricted Parking - Observe Posted Signs)	- Sawcutting - Excavation - Con Edison Facilities Upgrade	7:00AM to 4:00PM (Day work)
05-18-2016 to 05-18-2016	A - Gansevoort Street/Gansevoort Plaza Area between Hudson Street and Washington Street B - Greenwich Street from Gansevoort Street to Jane Street C - Horatio Street from Greenwich Street to Hudson Street D - 9 th Avenue from West 13 th Street to Gansevoort Street	Water Main Service Interruption (Only The Areas Listed Will Be Affected)	8:30AM to 4:00PM (Day work)

NOTES:

- ❖ **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).
- ❖ **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Venicia Villafana, the Community Construction Liaison at (646) 964-5127 or 9thavegansevoortccl@gmail.com

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD