

Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Manhattan

Friday, November 20, 2015

The following is an anticipated work schedule for the upcoming week. However, due to weather and unforeseen conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area (s).**

Date	Location	Operation	Work Hours
SATURDAY 11-21-15	1. Intersection of Astor Pl/Cooper Sq 2. Cooper Sq Between Astor Pl and E. 7 th 3. Peter Cooper Pk.	1. Rebuilding ECS Manhole 2. Relocating Con-Ed manhole 3. Installing stone pavers (Elevated Noise Levels)	8:00AM to 6:00PM
11-23-15 to 11-27-15	Foundation Building sidewalks: Cooper West/Astor Place /Third Ave from Astor Place to E. 7 th	Power washing and sealing newly installed sidewalks (Low Noise Levels)	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	Peter Cooper Park	Installing new granite slabs	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	Village Plaza	Adjusting existing utility covers/setting forms for concrete sidewalk and placing 7" concrete sidewalk & granite curbs (Third Ave: S/B Traffic Lanes: Narrowed, slow moving during work operations)	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	Third Avenue, from E. 6 th – E. 9 th	Excavation/Installation of electrical conduits/Installing new light foundations (Third Ave: N/B & S/B Traffic Lanes: Narrowed, slow moving during work operations) (Elevated Noise Levels)	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	S/W quadrant of Astor Pl./ Cooper Square	Rebuilding existing ECS manhole/Relocating existing Con-Ed Manhole (Utility manholes interfere with new curb line)	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	Cooper Sq West from E. 4 th to E. 5 th Streets	Sidewalk Excavations/Installation Power washing/Sealing new concrete sidewalks	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	30 Cooper Square, and continuing northbound	Sidewalk excavations/installating new sidewalks (Elevated Noise Levels)	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	N/E/C of Bowery and 4 th Avenue	Excavation/Installation of new Wayfinding Sign (Elevated Noise Levels)	7:00AM to 6:00PM (Day Work)
11-23-15 to 11-27-15	Cooper Sq West, from Astor Place to E. 6 th Street	Removing abandoned gas pipe/Relocating existing Con-Ed utilities (E 6th Street Traffic Lane: Slow-moving or intermitten closures, during work operations)	7:00AM to 6:00PM (Day Work)

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD

Weekly Construction Bulletin

NOTES:

- ❖ **If an operation was not started, and/or completed in the previous week, it will remain on the schedule until completed.**
- ❖ Certain Pedestrian Crosswalks closed and/or limited sidewalk access. Please observe and follow signs and detours.
- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at (646) 918-6658 or astorplprojectccl@gmail.com.

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.