



Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Monday, 10/06/2014

Manhattan

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
10-06-14 to 10-10-14	N/W corner of 4 th Avenue and E. 8 th Street	Trench sheeting for 15" sewer main connection from manhole to manhole across Astor Place.	7:00AM to 3:30PM (Day Work)
10-09-14 to 10-10-14	Alamo Plaza: Astor Place between Lafayette and Cooper Square	Eastbound traffic lane "Permanently" Closed to traffic. Continue sewer main excavations and installation along Astor Place	7:00AM to 3:30PM (Day Work)
10-06-14 to 10-10-14	S/E corner of Third Avenue and E. 6 th Street	Rebuilding the Con-Edison service box	7:00AM to 3:30PM (Day Work)
10-06-14 to 10-10-14	Village Plaza: Cooper Square between E. 4 th & E. 6 th Streets	Begin street excavations for Village Plaza (Sidewalks will remain accessible at all times)	7:00AM to 3:30PM (Day Work)
10-06-14 to 10-10-14	Peter Cooper Park	Underground utility work	7:00AM to 3:30PM (Day Work)

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: astorplprojectccl@gmail.com.

We thank you in advance for your cooperation during this construction project.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD