

NEW YORK CITY DEPARTMENT OF  
DESIGN + CONSTRUCTION

# Weekly Construction Bulletin

## Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Monday, 11/10/2014

Manhattan

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
11-10-14 to 11-07-14	North west corner of Bowery/Cooper Sq. and E. 4th	Constructing new modified catch basin	7:00AM to 3:30PM (Day Work)
11-10-14 to 11-14-14	Third Avenue, from E. 10 <sup>th</sup> to St. Mark's Place	Excavation/Installation for the distribution water main	7:00AM to 3:30PM (Day Work)
11-10-14 to 11-14-14	Alamo Plaza: Astor Place between Lafayette and Cooper Square	Continue gas main installation and Con-Ed utility work.	7:00AM to 3:30PM (Day Work)
11-10-14 to 11-14-14	Village Plaza: Cooper Square West, between E. 4 <sup>th</sup> & E. 6 <sup>th</sup> Streets	Continue excavations of existing roadway pavement and Island	7:00AM to 3:30PM (Day Work)
11-10-14 to 11-14-14	Peter Cooper Park	Finish fine grading, and continue underground utility work	7:00AM to 3:30PM (Day Work)
11-10-14 to 11-14-14	Third Avenue, between E. 5 <sup>th</sup> & 6 <sup>th</sup> Streets	Removing two center medians	7:00AM to 3:30PM (Day Work)

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: [astorplprojectccl@gmail.com](mailto:astorplprojectccl@gmail.com).

We thank you in advance for your cooperation during this construction project.

BILL DE BLASIO,  
MAYOR  
DDC WEBSITE: [WWW.NYC.GOV/DDC](http://WWW.NYC.GOV/DDC)

DR. FENIOSKY PEÑA-MORA,  
COMMISSIONER  
DDC VIDEO: [WWW.NYC.GOV/WEBUILD](http://WWW.NYC.GOV/WEBUILD)