

NEW YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Friday, 1/09/2015

Manhattan

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
"Tentative" 01-14-15 to 01-15-15	Cooper Square West, from E. 6th to Astor Place	12" Water Main Installation/Shutdown- backfilling trench	8:00AM to 4:00PM (Day Work)
01-12-15 to 01-16-15	Cooper Square & E. 6th Street	Closed during water main/gas main operations	7:00AM to 3:30PM (Day Work)
01-12-15 to 01-16-15	Cooper Sq. West from E. 7 th to Astor Place	Installation of ECS duct banks/backfilling trench	7:00AM to 3:30PM (Day Work)
01-12-15 to 01-16-15	Third Avenue between Astor Place and E. 7 th Street	Exposing existing Con-Ed electrical cables to determine which line will be removed.	7:00AM to 3:30PM (Day Work)
01-12-15 to 01-16-15	Village Plaza	Extending Fire Hydrants	7:00AM to 3:30PM (Day Work)
01-12-15 to 01-14-15	Cooper Square West & Peter Cooper Park: Between E. 6th and E. 7 th	Transferring Con-Ed gas service	7:00AM to 3:30PM (Day Work)

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: astorplprojectccl@gmail.com.

We thank you in advance for your cooperation during this construction project.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD