

# Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Manhattan

Friday, December 18, 2015

The following is an anticipated work schedule for the upcoming week. However, due to weather and unforeseen conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area (s).**

Date	Location	Operation	Work Hours
Saturday 12-19-2015	Astor Place/Cooper Square	Securing Site	8:00 to 6:00PM (Day Work)
December 21, to January 4, 2016	No work Scheduled	The contractor will shut down for a two-week Holiday Hiatus on Monday, December 21 <sup>st</sup> , and returning back to work on Monday, January 04, 2016	

**NOTES:**

- ❖ All work will be performed weather permitting.
- ❖ If an operation was not started, and/or completed in the previous week, it will remain on the schedule until completed.
- ❖ Certain Pedestrian Crosswalks closed and/or limited sidewalk access. Please observe and follow signs and detours.
- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. *Please observe posted parking regulations in construction areas.*
- ❖ Please be aware of construction vehicles leaving and entering the roadway through the construction areas.

**FOR FURTHER INFORMATION:** Contact Amelia Ramos, the Community Construction Liaison at (646) 918-6658 or [astorplprojectccl@gmail.com](mailto:astorplprojectccl@gmail.com).

We appreciate your cooperation and thank you for your continued patience while we rebuild NYC's infrastructure.