

NEW YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Monday, 2/23/2015

Manhattan

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. Please note, parking may be restricted in work area.

Date	Location	Operation	Work Hours
2-23-15 to 02-27-15	Cooper Square between E. 6 th and E. 7 th Streets	Con-Ed gas main crossover/tie-in to 16" gas main	7:00AM to 3:30PM (Day Work)
02-23-15 to 02-27-15	Cooper Sq. West and E.6 th Street	Traffic lane "Temporarily" closed during work operations Traffic Agents/Flaggers will help direct traffic	7:00AM to 3:30PM (Day Work)
02-23-15 to 02-27-15	E. 6 th between Cooper Square and 3 rd Avenue	Removing/relocating Con-Edison electrical facilities- Water main installation will follow	7:00AM to 3:30PM (Day Work)
02-23-15 to 02-27-15	Peter Cooper Park	Installing water fountain drainage system/ Con-Edison utility work	7:00AM to 3:30PM (Day Work)
02-23-15 to 02-27-15	4 th Avenue & E. 8 th Street	Excavations/Installation of catch basin	7:00AM to 3:30PM (Day Work)

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: astorplprojectccl@gmail.com.

We thank you in advance for your patience and cooperation during this construction project.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD