

NEW YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Friday, 3/13/2015

Manhattan

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
03-18-2015	4 th Avenue, between E. 8 th and E. 9 th Streets	Water Main Shutdown - Relocating 12" Water Main pipe	8:00AM to 4:00PM
03-16-15 to 03-20-2015	4th Avenue between E. 8th and E. 9th Streets	Excavations and installation of new sewer manhole and catch basins. <i>Intermittent or Full street closures during work operations</i>	7:00AM to 3:30PM (Day Work)
03-16-15 to 03-20-2015	Village Plaza	Relocating Con-Ed 16" Steel Gas Main	7:00AM to 3:30PM (Day Work)
03-16-15 to 03-20-2015	Peter Cooper Park	Complete underground utilities, removal of Peter Cooper Statue protection. Continue water fountain drainage system, excavations of planters and placing top soil. Paver installation will follow. <i>(Protection must be removed prior to paver installation. A temporary protection will be maintained)</i>	7:00AM to 3:30PM (Day Work)
03-16-15 to 03-20-2015	E. 4th Street, between Bowery and Second Avenue	Excavations for Con-Ed electrical utility work. Catch basin installations will follow.	7:00AM to 3:30PM (Day Work)

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: astorplprojectccl@gmail.com.

We thank you in advance for your patience and cooperation during this construction project.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD