



Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Manhattan

Friday, April 03, 2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area (s).**

Date	Location	Operation	Work Hours
SATURDAY April 4, 2015	Village Plaza	Assisting Con-Ed with gas main work	8:00 AM to 6:00 PM
04-06-15 to 04-10-15	Intersection of 4 th Avenue and E. 9 th Street	Continue ECS Wing back work, followed by installation of sewer manhole <i>(Intermittent or full street closures during work operations)</i>	7:00 AM to 3:30 PM (Day Work)
04-06-15 to 04-10-15	Village Plaza	Assisting Con-Ed with offsetting of 16" gas main pipe.	7:00AM to 3:30PM (Day Work)
04-06-15 to 04-10-15	Peter Cooper Park	Installing top soil, planter curbs and permeable pavers	7:00AM to 3:30PM (Day Work)
04-09-15 to 04-10-15	Third Avenue, from E. 9 th to E. 4 th Streets	Weather Permitting: excavations/installation of new curbs and sidewalks. No Parking restrictions will be in effect.	7:00AM to 3:30PM (Day Work)

NOTES:

- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Amella Ramos, the Community Construction Liaison at (646) 918-6658 or astorplprojectccl@gmail.com.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD

Weekly Construction Bulletin

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.