

# Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Manhattan

Friday, April 17, 2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area (s).**

Date	Location	Operation	Work Hours
04-20-15 to 04-24-15	4 <sup>th</sup> Avenue and E. 9 <sup>th</sup> Street	Con-Ed Utility and chute connection work – along east side of 4 <sup>th</sup> Ave.  <i>(Intermittent or full street closures during work operations)</i>	7:00 AM to 3:30 PM (Day Work)
04-20-15 to 04-24-15	Village Plaza	Assisting Con-Ed crew with re-routing of 16" gas main pipe.	7:00AM to 3:30PM (Day Work)
04-20-15 to 04-24-15	Peter Cooper Park	Installing granite planter curbs, bench footings, top soil in planters and permeable pavers.	7:00AM to 3:30PM (Day Work)
04-20-15 to 04-24-15	E 4 <sup>th</sup> from Bowery to Second Avenue/ north side	Installing three new catch basins and chute connections.  <i>(Slow moving, or Intermittent lane closures, during work operations)</i>	7:00AM to 3:30PM (Day Work)

**NOTES:**

- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Amella Ramos**, the **Community Construction Liaison** at **(646) 918-6658** or [astorplprojectccl@gmail.com](mailto:astorplprojectccl@gmail.com).

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.