

Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Manhattan

Friday, May 01, 2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area (s).**

Date	Location	Operation	Work Hours
05-04-15 to 05-08-15	4 th Avenue and E. 9 th Street	Con-Edison utility and chute connection work. <i>(Intermittent or full street closures during work operations)</i>	7:00 AM to 3:30 PM (Day Work)
05-04-15 to 05-08-15	Village Plaza	Continue assisting Con-Ed with re-routing of 16" gas main pipe.	7:00AM to 3:30PM (Day Work)
05-04-15 to 05-08-15	Peter Cooper Park	Installing permeable pavers, excavations for tree pits and bioswales.	7:00AM to 3:30PM (Day Work)
05-04-15 to 05-08-2015	Intersection of 2 nd Avenue & E. 4 th Street	Performing excavations & sheeting for wingback of ECS concrete encased duct banks. (Disposing and installing new duct banks) Catch basin installation will follow. <i>(Slow moving, or Intermittent lane closures, during work operations)</i>	7:00AM to 3:30PM (Day Work)
05-04-15 to 05-08-15	E. 4 th between Bowery and Second Avenue	Excavations for Con-Ed & ECS utility relocation <i>(Slow moving, or Intermittent lane closures, during work operations)</i>	7:00AM to 3:30PM (Day Work)

NOTES:

- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Amelia Ramos, the Community Construction Liaison at (646) 918-6658 or astorplprojectccl@gmail.com.

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD