



# Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project

Project #HWMP116

Manhattan

Friday, May 15, 2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. Please note, parking may be restricted in work area (s).

Date	Location	Operation	Work Hours
05-18-15 to 05-22-15	Village Plaza	Assisting Con-Ed with re-routing of 16" gas main pipe.	7:00AM to 3:30PM (Day Work)
5-18-15 to 05-22-15	Peter Cooper Park	Excavations/installation of tree pits and bioswales.	7:00AM to 3:30PM (Day Work)
5-18-15 to 05-22-15	Third Ave, between E. 9 <sup>th</sup> and E. 4 <sup>th</sup> Streets	Excavations/Installation of new curbs/sidewalks	7:00AM to 3:30PM (Day Work)
05-18-15 to 05-22-15	Intersection of 2 <sup>nd</sup> Ave. between E. 4 <sup>th</sup> & 5 <sup>th</sup>	Excavations for chute connection between the Catch basin & Sewer manhole <i>(Slow moving, or Intermittent lane closures, during work operations)</i>	7:00AM to 3:30PM (Day Work)
05-18-15 to 05-22-15	E. 4 <sup>th</sup> between Bowery and Second Avenue	"Tentative" Excavations for Con-Ed & ECS utility relocation <i>(Slow moving, or Intermittent lane closures, during work operations)</i>	7:00AM to 3:30PM (Day Work)

**NOTES:**

- ❖ **NO PARKING SIGNS:** Will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Amelia Ramos, the Community Construction Liaison at (646) 918-6658 or [astorplprojectccl@gmail.com](mailto:astorplprojectccl@gmail.com).

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.

BILL DE BLASIO,  
MAYOR  
DDC WEBSITE: [WWW.NYC.GOV/DDC](http://WWW.NYC.GOV/DDC)

DR. FENIOSKY PEÑA-MORA,  
COMMISSIONER  
DDC VIDEO: [WWW.NYC.GOV/WEBUILD](http://WWW.NYC.GOV/WEBUILD)