

Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project
Manhattan, NY



Project #HWMP116

Friday, 7/11/14

Office of Community Outreach and Notification

The following is the anticipated construction work schedule, field conditions permitting for next week.

Please note that parking may be restricted in work area.

Date	Location	Operation	Work Hours
7-12-14	4 th Avenue between E. 8 th & 9 th Streets	ECS utility relocation	8:00AM to 6:00PM (Weekend/Day work)
7-14-14 to 7-18-14	4 th Avenue between E. 8 th & 9 th Streets	ECS utility relocation	7:00AM to 6:00PM (Day work)
7-14-14 to 7-18-14	Third Avenue & E. 6 th Street (No parking 24 hrs/day)	Continue Con-Ed electrical wingback (Pending default investigation)	7:00AM to 6:00PM (Day work)
7-14-14 to 7-18-14	Third Avenue between E. 7 th & Astor Place (No parking 24 hrs/day)	Con-Edison electrical layout	7:00AM to 6:00PM (Day work)
7-14-14 to 7-18-14	East side of Cooper Square West, from E. 7 th to Astor Place (No parking 24 hrs/day)	Excavation for installation of new extended sidewalk	7:00AM to 6:00PM (Day work)

NOTES: This is an anticipated work schedule for the upcoming week. However, due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations (see above).

WATER SHUT-OFF NOTIFICATIONS: A 24-hour prior notification will be distributed to any/all affected location(s). If you do not receive a 24-hour notification you will not be affected or the scheduled water shut-off has been cancelled.

NO PARKING SIGNS: No Parking Signs will be distributed/posted 24-hours prior to the temporary elimination of street parking.

For further information, please call Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: astorplprojectccl@gmail.com
Website: www.nyc.gov/DDC Video: www.nyc.gov/webuild