

Manhattan

September-October  
2015

## Installation of Distribution Water Mains Along West 10<sup>th</sup> Street Project

West Street-5<sup>th</sup> Avenue

Project # MED 617

The New York City Department of Design and Construction (NYCDDC) is managing a capital construction project MED 617 along West 10<sup>th</sup> Street between West Street and 5<sup>th</sup> Avenue, including each intersection. DDC will install new distribution water mains, new roadway surface, as well as, installing catch basins, and upgrade private utilities. This project is anticipated to be completed by Spring of 2016.

### Proposed Work Schedule September/October 2015

Daytime work operations include: *In Progress*

- Supporting Con Edison with gas main replacement
  - Intersection of West 10<sup>th</sup> Street & 5<sup>th</sup> Avenue
  - Intersection of West 10<sup>th</sup> Street & 7<sup>th</sup> Avenue

(East side of the street)

Once completed the installation of the Distribution Water Main will follow.

- Replacement of the Distribution Water Mains in
  - Intersection of West 10<sup>th</sup> Street & 7<sup>th</sup> Avenue South.  
(East side of 7<sup>th</sup> Avenue South)
  - Intersection of West 10<sup>th</sup> Street & 5<sup>th</sup> Avenue
  - West 10<sup>th</sup> Street from 6<sup>th</sup> Avenue to Mid-block

*\*This will entail water service interruption\**

- Installation of Catch Basins & Fire Hydrants in (Various Locations)

### Work Completed to Date:

- Distribution Water Main Replacement completed along West 10<sup>th</sup> Street from West Street to 7<sup>th</sup> Avenue South & on West 10<sup>th</sup> Street from 7<sup>th</sup> Avenue South to 6<sup>th</sup> Avenue
- Con-Edison Gas Main Replacement along West 10<sup>th</sup> Street from 7<sup>th</sup> Avenue to 6<sup>th</sup> Avenue
- Installation of ECS ducts are completed in the intersection of West 10<sup>th</sup> Street & the West side of 7<sup>th</sup> Avenue South
- Performed Con Edison Electrical Layouts on West 10<sup>th</sup> Street from 7<sup>th</sup> Avenue South to Greenwich Avenue
- Catch Basins & Fire Hydrants Were Replaced in (Various Locations)

### Community Impacts:

The DDC is committed to maintaining a work site that is safe and clean. However, dust, noise, and heavy equipment are common elements of construction and we ask for your patience during the project. In addition, the DDC will be baiting the construction zone on a regular basis to control the rodent populations.

### Special Needs

Individuals with special needs who may be uniquely impacted by this project should contact the project's Community Construction Liaison, as soon as possible, to make them aware of your situation. DDC will work with you to attempt to minimize the inconvenience as much as possible.



Distribution Water Main installation on West 10<sup>th</sup> St.  
between 5<sup>th</sup> Avenue and 6<sup>th</sup> Avenue



Installation of the Gas Main at the intersection of W. 10<sup>th</sup> St.  
& 6<sup>th</sup> Avenue

### Water Service Interruption

During the course of the project there will be service interruptions. To allow water replacement, the existing water service must be shut off by closing the valves at either end of the section. Advance notice will be given for all planned interruptions. Water service will be restored at the end of the day.

### Community Construction Liaison (CCL)

The DDC has assigned Diane Guskin of EnTech Engineering, as the Community Construction Liaison (CCL) for this project. Please contact **Diane** for any project related inquiries/concerns you may have:

Phone: 212-354-4905 Fax: 212-575-0745

Email: med617ccl@gmail.com

Field Office: 262 West 38<sup>th</sup> Street, Room 903, NY, NY 10018

### Newsletter Distribution

Construction Newsletters for this project are distributed regularly within the project area and to Community Board#2 - Manhattan.

Bill de Blasio  
Mayor

Dr. Feniosky Peña-Mora  
Commissioner

DDC Website  
[www.nyc.gov/DDC](http://www.nyc.gov/DDC)

DDC Video  
[www.nyc.gov/webuild](http://www.nyc.gov/webuild)