

# Weekly Construction Bulletin

## Water Main Installation on West 10th Street

Project #MED 617

Manhattan

Friday, 11/20/2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area(s).**

Date	Location	Operation	Work Hours
11-23-15 to 11-25-15 & 11-27-15	Intersection of W. 10 <sup>th</sup> St. & 7 <sup>th</sup> Avenue South	Assisting Con Edison with Gas Main Installation	7:00AM to 3:00PM (Day work)
11-23-15 to 11-25-15 & 11-27-15	W.10 <sup>th</sup> St. Between 5 <sup>th</sup> Avenue to 6 <sup>th</sup> Avenue	Installation of Fire Hydrant (Intermittent or full street closures during work operations)	7:00AM to 3:30PM (Day work)
11-23-15 to 11-25-15 & 11-27-15	Intersection of W. 10 <sup>th</sup> St. & West 4 <sup>th</sup> Street Intersection of W.10 <sup>th</sup> St. & 6 <sup>th</sup> Avenue	Continuing Final Trench Restoration (Intermittent or full street closures during work operations) (Temporary parking restrictions)	7:00AM to 3:30PM (Day work)

**NOTES:**

- ❖ **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).
- ❖ **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Diane Guskin, the Community Construction Liaison at (212) 354-4905 or [med617ccl@gmail.com](mailto:med617ccl@gmail.com)

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.