



Weekly Construction Bulletin

Astor Place/Cooper Square Reconstruction Project
Manhattan, NY

Project #HWMP116

Friday, 8/08/14

Office of Community Outreach and Notification

The following is the anticipated construction work schedule, field conditions permitting for next week.

Please note that parking may be restricted in work area.

Date	Location	Operation	Work Hours
8-11-14 To 8-15-14	4 th Ave. and E. 8 th Street intersection	Reconstructing the Verizon utility manhole	7:00AM to 6:00PM (Day Work)
8-11-14 to 8-15-14	Third Avenue & E. 6 th Street (No parking 24 hrs/day)	Con-Ed wingback work (on hold- awaiting Con-Ed clearance)	7:00AM to 6:00PM (Day work)
8-11-14 to 8-15-14	Third Avenue between E. 7 th & Astor Place On an as-needed basis, the Southbound Bus Stop on E. 7th Street will be temporarily moved midblock-north (No parking 24 hrs/day)	Continue Con-Edison electrical layout work	7:00AM to 6:00PM (Day work)
8-11-14 to 8-15-14	Peter Cooper Triangle Park	Excavation of existing concrete pavement, grading of Park area and Catch Basin installations.	7:00AM to 6:00PM (Day work)
8-11-14 to 8-15-14	NW and SW corners of Astor Place and Lafayette Street (2 Catch Basins) East 4th Street, from Bowery to 2nd Avenue (3 Catch Basins) (No parking 24 hrs/day in specified areas) S/E/C of East 4th Street and Broadway (1 Catch Basin)	Catch Basin Installations	7:00AM to 6:00PM (Day work)
8-11-14 To 8-15-14	N/W/C of Cooper Square West and E. 4 th Street	Test Pit activities	7:00AM to 6:00PM (Day work)

NOTES: This is an anticipated work schedule for the upcoming week. However, due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations (see above).

NO PARKING SIGNS: No Parking Signs will be distributed/posted 72-hours prior to the temporary elimination of street parking.

For further information, please call Amelia Ramos, the Community Construction Liaison at 646-918-6658 or email: astorplprojectccl@gmail.com

Website: www.nyc.gov/DDC Video: www.nyc.gov/webuild.