

NEW YORK CITY DEPARTMENT OF  
DESIGN + CONSTRUCTION

# Weekly Construction Bulletin

## Grand Street Trunk Water Main Project Phase I & II

Project #MED 609(606)

Phase I: Grand Street between Broadway &amp; Bowery

Phase II: Grand Street between Bowery &amp; Essex Street

Manhattan

Friday, 10/10/2014

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
10-14-14 to 10-17-14	Phase I: Grand St. B/T Broadway & Bowery at Various Locations	Miscellaneous Work (Punchlist Work)	7:00AM to 5:00PM (Day work)
10-14-14 to 10-17-14	Phase II: Grand St. B/T Bowery & Forsyth St.	Street Closure for Gas & Water Main Excavations	9:00PM to 6:00AM (Night work)

### NOTES:

- ❖ **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Nikita Sin, the Community Construction Liaison at (646) 412-3502 or [grandstcccl@gmail.com](mailto:grandstcccl@gmail.com)

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.

BILL DE BLASIO,  
MAYOR  
DDC WEBSITE: [WWW.NYC.GOV/DDC](http://WWW.NYC.GOV/DDC)

DR. FENIOSKY PEÑA-MORA,  
COMMISSIONER  
DDC VIDEO: [WWW.NYC.GOV/WEBUILD](http://WWW.NYC.GOV/WEBUILD)