

May 4th,
2009

Community Board 7 Look Ahead

775 – 795 – 805 Columbus Ave LLC

805 Columbus Avenue

- Window installation to continue.

795 Columbus Avenue

- Steel erection to continue. (2 Month Duration)
- Installation of Utilities (Con Edison Power) along 795 Columbus Ave.

775 Columbus Avenue

- Structural concrete begins. (2 ½ Month Duration)
- Interior mechanical trades to begin work.
- Hoist installation to continue.