



**Manhattan Roadway Repair and Maintenance Division
Weekly Milling and Resurfacing Schedule**

July 12, 2015 to July 18, 2015

Date	SA#	Location	Community Board	Area
Sunday, July 12, 2015		<i>No Work</i>		
Monday, July 13, 2015	M2003-12-3 M2015-12-02	CONTRACT MILLING CREW HILLSIDE AVENUE (BROADWAY – FORT GEORGE HILL) SHERMAN AVENUE (BROADWAY – 10 AVENUE)	12	Washington Heights
	M2015-07-04	DOT PAVING CREW AMSTERDAM AVENUE (WEST 67 STREET – WEST 73 STREET)	7	Upper West Side
Tuesday, July 14, 2015	M2015-12-02	CONTRACT MILLING CREW SHERMAN AVENUE (BROADWAY – 10 AVENUE)	12	Washington Heights
	M2015-07-07	DOT PAVING CREW COLUMBUS AVENUE (WEST 77 STREET - BROADWAY)	7	Upper West Side
Wednesday, July 15, 2015	M2015-12-02	CONTRACT MILLING CREW RIVERSIDE DRIVE (HENRY HUDSON EXIT RAMP - BROADWAY)	12	Washington Heights
	M2015-07-07	DOT PAVING CREW COLUMBUS AVENUE (WEST 77 STREET - BROADWAY)	7	Upper West Side
Thursday, July 16, 2015	M2015-12-07	CONTRACT MILLING CREW WEST 177 STREET (BROADWAY – HAVEN AVENUE) HAVEN AVENUE (WEST 177 STREET – WEST 168 STREET)	12	Washington Heights
	M2015-07-07	DOT PAVING CREW COLUMBUS AVENUE (WEST 77 STREET - BROADWAY)	7	Upper West Side
Friday, July 17, 2015	M2015-09-04	CONTRACT MILLING CREW WEST 126 STREET (OLD BROADWAY – ST NICHOLAS AVENUE)	9	Harlem
	M2015-07-07	DOT PAVING CREW COLUMBUS AVENUE (WEST 77 STREET - BROADWAY)	7	Upper West Side
Saturday, July 18, 2015		<i>No Work</i>		