



**Manhattan Roadway Repair and Maintenance Division
Weekly Milling and Resurfacing Schedule**

November 10, 2013 to November 16, 2013

Date	SA#	Location	Community Board	Area
Sunday, November 10, 2013		<i>No Work</i>		
Monday, November 11, 2013		(1 Contract Milling Crew) HOLIDAY (NO WORK) (1 DOT Paving Crew) HOLIDAY (NO WORK)		
Tuesday, November 12, 2013	M2013-09-11	(1 Contract Milling Crew) West 133 Street (12 Avenue – Convent Avenue) (1 DOT Crew) SPECIAL	9	Harlem
Wednesday, November 13, 2013	M2013-09-13 M2013-09-12 M2013-09-11	(1 Contract Milling Crew) West 131 Street (Old Broadway – Broadway) Old Broadway (West 133 Street – West 131 Street) West 132 Street (12 Avenue – Broadway) (1 DOT Crew) SPECIAL	9 9 9	Harlem Harlem Harlem
Thursday, November 14, 2013	M2012-10-03 M2002-09-6	(1 Contract Milling Crew) West 127 Street (5 Avenue – St Nicholas Avenue) West 127 Street (St Nicholas Avenue – Amsterdam Avenue) (1 DOT Crew) SPECIAL	10 9	Harlem Harlem
Friday, November 15, 2013	M2002-09-6 M2005-07-9 M2010-09-08 M2013-09-08	(1 Contract Milling Crew) West 127 Street (St Nicholas Avenue – Amsterdam Avenue) West 80 Street (Riverside Drive – Columbus Avenue) (1 DOT Paving Crew) West 150 Street (Edgecombe Avenue – Riverside Drive) West 149 Street (Edgecombe Avenue – Riverside Drive)	9 7 9 9	Harlem Upper West Side Harlem Harlem
Saturday, November 16, 2013		<i>No Work</i>		