

## New Kosciuszko Bridge



### Local Street Lane Closures - Week beginning May 30, 2016

**The schedule is subject to change due to weather and unforeseen field conditions.**

| DATES<br>START/END                    | TIMES<br>START/END                                     | ROUTE<br>START/END POINTS   | DIRECTION                       | LANES<br>CLOSED                                       | COUNTY | COMMENT   |
|---------------------------------------|--|---|---------------------------------|---|--------|---|
| <b>BROOKLYN</b>                       |  |   |                                 |   |        |   |
| 05/31/16 to 06/03/16                  | 24-hours-a-day<br>5-minute<br>Intermittent<br>Closures | Vandervoort Avenue Entrance Ramp<br>to Eastbound Brooklyn-Queens<br>Expressway      | Eastbound                       | Full Closure  | Kings  | Movement of Equipment   |
| 05/31/16 to 06/02/16                  | 10 AM to 3 PM  | Meeker Avenue<br>Kingsland to Vandervoort Avenues                                   | Eastbound                       | Single Right or<br>Left Lane<br>Closure, as<br>Needed | Kings  | Removal and<br>Reconstruction of Brooklyn-<br>Queens Expressway<br>Structure; Installation of<br>Utilities and Paving |
| 06/03/16                              | 10 AM to 2 PM  | Meeker Avenue<br>Kingsland to Vandervoort Avenues                                   | Eastbound                       | Single Right or<br>Left Lane<br>Closure, as<br>Needed | Kings  | Removal and<br>Reconstruction of Brooklyn-<br>Queens Expressway<br>Structure; Installation of<br>Utilities and Paving |
| Continuing through<br>early July 2016 | 24-hours-a-day   | Varick Avenue<br>Thomas to Anthony Streets<br><br><b><u>Follow Detour Signs</u></b> | Southbound<br>and<br>Northbound | Full Closure  | Kings  | Partial Removal of Existing<br>Brooklyn-Queens<br>Expressway Structure and<br>Roadway Reconstruction                  |

| <b>DATES<br/>START/END</b> | <b>TIMES<br/>START/END</b> | <b>ROUTE<br/>START/END POINTS</b>   | <b>DIRECTION</b>              | <b>LANES<br/>CLOSED</b> | <b>COUNTY</b> | <b>COMMENT</b>  |
|----------------------------|----------------------------|---|-------------------------------|-------------------------|---------------|---|
| Continuing through<br>2016 | 24-hours-a-day             | Morgan Avenue<br>under the BQE Viaduct<br>(Westbound Meeker Avenue to<br>Eastbound Meeker Avenue)<br><b><u>Follow Detour Signs</u></b>      | Southbound                    | Full Closure            | Kings         | Reconstruction of Morgan<br>Avenue under the<br>Brooklyn-Queens<br>Expressway Viaduct   |
|                            |                            |   | No Southbound Traffic         |                         |               |   |
| Continuing through<br>2016 | 24-hours-a-day             | Vandervoort Avenue<br>under the BQE Viaduct<br>(Westbound Meeker Avenue to<br>Eastbound Meeker Avenue)<br><b><u>Follow Detour Signs</u></b> | Northbound                    | Full Closure            | Kings         | Removal of Existing<br>Abutments, Installation of<br>New Abutments, and<br>Paving   |
|                            |                            |   | No Northbound Traffic         |                         |               |   |
| Until Further Notice       | 24-hours-a-day             | Cherry Street<br>Porter to Stewart Avenues  | Eastbound                     | Full Closure            | Kings         | Reconstruction of Brooklyn-<br>Queens Expressway<br>Structure; Installation of<br>Utilities and Paving  |
| Until Further Notice       | 24-hours-a-day             | Meeker Avenue<br>Westbound Brooklyn-Queens<br>Expressway Off-Ramp (Exit 34 -<br>Meeker/Morgan Avenue) to Apollo<br>Street                   | Westbound                     | Traffic Shift           | Kings         | Removal and<br>Reconstruction of Brooklyn-<br>Queens Expressway<br>Structure  |
| <b>QUEENS</b>              |                            |   |                               |                         |               |   |
| Until Further Notice       | 24-hours-a-day             | 54th Avenue<br>Laurel Hill Boulevard to 43rd Street<br><b><u>Follow Detour Signs</u></b>  | Eastbound<br>and<br>Westbound | Full Closure            | Queens        | Partial Removal of Existing<br>Brooklyn-Queens<br>Expressway Structure;<br>Installation of Utilities, New<br>Girders and Textured<br>Fascia Walls (T-walls) |

| DATES<br>START/END   | TIMES<br>START/END | ROUTE<br>START/END POINTS  | DIRECTION | LANES<br>CLOSED             | COUNTY | COMMENT                                 |
|----------------------|--------------------|--|-----------|-----------------------------|--------|---|
| Until Further Notice | 24-hours-a-day     | Laurel Hill Boulevard<br>Eastbound Long Island Expressway<br>Interchange Service Road (Laurel<br>Hill Exit) to 54th Avenue | Westbound | Single Left<br>Lane Closure | Queens | Realignment of Laurel Hill<br>Boulevard |

Although the project team will make every effort to minimize impacts during this large construction project, some disruption and inconvenience typically occur on any construction project. To promptly and proactively address community concerns, NYSDOT has hired a full-time **Community Liaison, Christine Holowacz**. Christine is available to answer your questions, provide additional information and assist you in resolving construction-related issues. She can be reached at **(347) 988-4412** or [Kosciuszko@dot.ny.gov](mailto:Kosciuszko@dot.ny.gov). Thank you in advance for your patience and cooperation during construction of this historic bridge. For more information, visit [www.dot.ny.gov/kbridge](http://www.dot.ny.gov/kbridge) and follow us on Twitter: @NYSDOT\_NYC.

## Kosciuszko Bridge Project – Scheduled BQE Lane Closures for Week of May 30, 2016

**The schedule is subject to change due to weather and unforeseen field conditions.**

| <b>DATES<br/>START/END</b> | <b>TIMES<br/>START/END</b> | <b>ROUTE<br/>START/END POINTS</b>  | <b>DIRECTION</b> | <b>LANES<br/>CLOSED</b>      | <b>COUNTY</b> | <b>COMMENT</b>                               |
|----------------------------|----------------------------|--|------------------|------------------------------|---------------|--|
| Until Further Notice       | 24-hours-a-day             | Brooklyn-Queens Expressway<br>Exit 33 (McGuinness Boulevard) to<br>Exit 34 (Vandervoort Avenue Entrance<br>Ramp) | Eastbound        | Single Right<br>Lane Closure | Kings         | Demolition of Brooklyn-<br>Queens Expressway |

For more information, visit [www.dot.ny.gov/kbridge](http://www.dot.ny.gov/kbridge) and follow us on [@NYS DOT NYC](https://twitter.com/NYS DOT NYC).