



### New Kosciuszko Bridge

## Local Street Lane Closures - Week beginning Monday, January 25, 2016

The schedule is subject to change due to weather and unforeseen field conditions.

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
<b>BROOKLYN</b>						
Continuing through 01/28/16	24-hours-a-day	Varick Avenue Anthony to Cherry Streets	Northbound and Southbound	Full Closure	Kings	Installation of Sewers
01/25/16 to 01/29/16	24-hours-a-day 15-Minute Intermittent Closures	Vandervoort Avenue Entrance Ramp to Eastbound Brooklyn-Queens Expressway	Eastbound	Full Closure	Kings	Delivery of Materials
01/25/16 to 01/28/16	10 AM to 3 PM	Meeker Avenue Kingsland to Vandervoort Avenues	Eastbound	Single Right or Left Lane Closure, as Needed	Kings	Removal and Reconstruction of Brooklyn- Queens Expressway Structure; Installation of Utilities and Paving
01/29/16	10 AM to 2 PM	Meeker Avenue Kingsland to Vandervoort Avenues	Eastbound	Single Right or Left Lane Closure, as Needed	Kings	Removal and Reconstruction of Brooklyn- Queens Expressway Structure; Installation of Utilities and Paving
Beginning on 01/29/16 Until Further Notice	24-hours-a-day	Gardner Avenue Cherry to Thomas Streets  <u>Follow Detour Signs</u>	Northbound and Southbound	Full Closure	Kings	Installation of Sewers

<b>DATES START/END</b>	<b>TIMES START/END</b>	<b>ROUTE START/END POINTS</b>	<b>DIRECTION</b>	<b>LANES CLOSED</b>	<b>COUNTY</b>	<b>COMMENT</b>
01/30/16	6 AM to Midnight	Morgan Avenue under the BQE Viaduct (Westbound Meeker Avenue to Eastbound Meeker Avenue)  <b><u>Follow Detour Signs</u></b>	Northbound	Full Closure	Kings	Installation of Concrete Deck Panels
01/30/16	6 AM to Midnight	Meeker Avenue Kingsland and Morgan Avenues	Eastbound	Single Left Lane Closure	Kings	Installation of Concrete Deck Panels on Morgan Avenue
Continuing through 2016	24-hours-a-day	Morgan Avenue under the BQE Viaduct (Westbound Meeker Avenue to Eastbound Meeker Avenue)  <b><u>Follow Detour Signs</u></b>	Southbound	Full Closure	Kings	Reconstruction of Morgan Avenue under the Brooklyn-Queens Expressway Viaduct
			No Southbound Traffic			
Continuing through 2016	24-hours-a-day	Vandervoort Avenue under the BQE Viaduct (Westbound Meeker Avenue to Eastbound Meeker Avenue)  <b><u>Follow Detour Signs</u></b>	Northbound	Full Closure	Kings	Removal of Existing Abutments, Installation of New Abutments, and Paving
			No Northbound Traffic			
Until Further Notice	24-hours-a-day	Anthony Street Vandervoort and Morgan Avenues  <b><u>Follow Detour Signs</u></b>	Eastbound and Westbound	Through Traffic - Full Closure  Local Traffic - Access/Egress from Morgan Avenue	Kings	Installation of Utilities and Paving

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
Until Further Notice	24-hours-a-day	Cherry Street Porter to Stewart Avenues	Eastbound	Full Closure	Kings	Reconstruction of Brooklyn-Queens Expressway Structure; Installation of Utilities and Paving
Until Further Notice	24-hours-a-day	Meeker Avenue Apollo to Sutton Streets	Westbound	Single Left Lane Closure	Kings	Removal and Reconstruction of Brooklyn-Queens Expressway Structure
Until Further Notice	24-hours-a-day	Meeker Avenue Westbound Brooklyn-Queens Expressway Off-Ramp (Exit 34 - Meeker/Morgan Avenue) to Apollo Street	Westbound	Traffic Shift	Kings	Removal and Reconstruction of Brooklyn-Queens Expressway Structure
<b>QUEENS</b>						
Until Further Notice	24-hours-a-day	56th Road Laurel Hill Boulevard to 43rd Street	Eastbound and Westbound	Traffic Shift (2-way traffic will be maintained)  No Parking  Sidewalk Closed (north side of 56th Road)	Queens	Preparation for Installation of Concrete Girders
Continuing through February 2016	24-hours-a-day	54th Avenue Laurel Hill Boulevard to 43rd Street  <b><u>Follow Detour Signs</u></b>	Eastbound and Westbound	Full Closure	Queens	Partial Removal of Existing Brooklyn-Queens Expressway Structure; Installation of Utilities, New Girders and Textured Fascia Walls (T-walls)

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
Until Further Notice	24-hours-a-day	Laurel Hill Boulevard Eastbound Long Island Expressway Interchange Service Road (Laurel Hill Exit) to 54th Avenue	Westbound	Single Left Lane Closure	Queens	Realignment of Laurel Hill Boulevard

Although the project team will make every effort to minimize impacts during this large construction project, some disruption and inconvenience typically occur on any construction project. To promptly and proactively address community concerns, NYSDOT has hired a full-time **Community Liaison, Christine Holowacz**. Christine is available to answer your questions, provide additional information and assist you in resolving construction-related issues. She can be reached at **(347) 988-4412** or **[Kosciuszko@dot.ny.gov](mailto:Kosciuszko@dot.ny.gov)**. Thank you in advance for your patience and cooperation during construction of this historic bridge. For more information, visit [www.dot.ny.gov/kbridge](http://www.dot.ny.gov/kbridge) and follow us on Twitter: [@NYS DOT\\_NYC](https://twitter.com/NYS DOT_NYC).



## New Kosciuszko Bridge



### Local Street Lane Closures - Week beginning Monday, January 25, 2016

The schedule is subject to change due to weather and unforeseen field conditions.

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
<b>BROOKLYN</b>						
Continuing through 01/28/16	24-hours-a-day	Varick Avenue Anthony to Cherry Streets	Northbound and Southbound	Full Closure	Kings	Installation of Sewers
01/25/16 to 01/29/16	24-hours-a-day 15-Minute Intermittent Closures	Vandervoort Avenue Entrance Ramp to Eastbound Brooklyn-Queens Expressway	Eastbound	Full Closure	Kings	Delivery of Materials
01/25/16 to 01/28/16	10 AM to 3 PM	Meeker Avenue Kingsland to Vandervoort Avenues	Eastbound	Single Right or Left Lane Closure, as Needed	Kings	Removal and Reconstruction of Brooklyn- Queens Expressway Structure; Installation of Utilities and Paving
01/29/16	10 AM to 2 PM	Meeker Avenue Kingsland to Vandervoort Avenues	Eastbound	Single Right or Left Lane Closure, as Needed	Kings	Removal and Reconstruction of Brooklyn- Queens Expressway Structure; Installation of Utilities and Paving
Beginning on 01/29/16 Until Further Notice	24-hours-a-day	Gardner Avenue Cherry to Thomas Streets  <b><u>Follow Detour Signs</u></b>	Northbound and Southbound	Full Closure	Kings	Installation of Sewers

<b>DATES START/END</b>	<b>TIMES START/END</b>	<b>ROUTE START/END POINTS</b>	<b>DIRECTION</b>	<b>LANES CLOSED</b>	<b>COUNTY</b>	<b>COMMENT</b>
01/30/16	6 AM to Midnight	Morgan Avenue under the BQE Viaduct (Westbound Meeker Avenue to Eastbound Meeker Avenue)  <b><u>Follow Detour Signs</u></b>	Northbound	Full Closure	Kings	Installation of Concrete Deck Panels
01/30/16	6 AM to Midnight	Meeker Avenue Kingsland and Morgan Avenues	Eastbound	Single Left Lane Closure	Kings	Installation of Concrete Deck Panels on Morgan Avenue
Continuing through 2016	24-hours-a-day	Morgan Avenue under the BQE Viaduct (Westbound Meeker Avenue to Eastbound Meeker Avenue)  <b><u>Follow Detour Signs</u></b>	Southbound	Full Closure	Kings	Reconstruction of Morgan Avenue under the Brooklyn-Queens Expressway Viaduct
			No Southbound Traffic			
Continuing through 2016	24-hours-a-day	Vandervoort Avenue under the BQE Viaduct (Westbound Meeker Avenue to Eastbound Meeker Avenue)  <b><u>Follow Detour Signs</u></b>	Northbound	Full Closure	Kings	Removal of Existing Abutments, Installation of New Abutments, and Paving
			No Northbound Traffic			
Until Further Notice	24-hours-a-day	Anthony Street Vandervoort and Morgan Avenues  <b><u>Follow Detour Signs</u></b>	Eastbound and Westbound	Through Traffic - Full Closure  Local Traffic - Access/Egress from Morgan Avenue	Kings	Installation of Utilities and Paving

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
Until Further Notice	24-hours-a-day	Cherry Street Porter to Stewart Avenues	Eastbound	Full Closure	Kings	Reconstruction of Brooklyn-Queens Expressway Structure; Installation of Utilities and Paving
Until Further Notice	24-hours-a-day	Meeker Avenue Apollo to Sutton Streets	Westbound	Single Left Lane Closure	Kings	Removal and Reconstruction of Brooklyn-Queens Expressway Structure
Until Further Notice	24-hours-a-day	Meeker Avenue Westbound Brooklyn-Queens Expressway Off-Ramp (Exit 34 - Meeker/Morgan Avenue) to Apollo Street	Westbound	Traffic Shift	Kings	Removal and Reconstruction of Brooklyn-Queens Expressway Structure
<b>QUEENS</b>						
Until Further Notice	24-hours-a-day	56th Road Laurel Hill Boulevard to 43rd Street	Eastbound and Westbound	Traffic Shift (2-way traffic will be maintained)  No Parking  Sidewalk Closed (north side of 56th Road)	Queens	Preparation for Installation of Concrete Girders
Continuing through February 2016	24-hours-a-day	54th Avenue Laurel Hill Boulevard to 43rd Street  <b><u>Follow Detour Signs</u></b>	Eastbound and Westbound	Full Closure	Queens	Partial Removal of Existing Brooklyn-Queens Expressway Structure; Installation of Utilities, New Girders and Textured Fascia Walls (T-walls)

DATES START/END	TIMES START/END	ROUTE START/END POINTS	DIRECTION	LANES CLOSED	COUNTY	COMMENT
Until Further Notice	24-hours-a-day	Laurel Hill Boulevard Eastbound Long Island Expressway Interchange Service Road (Laurel Hill Exit) to 54th Avenue	Westbound	Single Left Lane Closure	Queens	Realignment of Laurel Hill Boulevard

Although the project team will make every effort to minimize impacts during this large construction project, some disruption and inconvenience typically occur on any construction project. To promptly and proactively address community concerns, NYSDOT has hired a full-time **Community Liaison, Christine Holowacz**. Christine is available to answer your questions, provide additional information and assist you in resolving construction-related issues. She can be reached at (347) 988-4412 or [Kosciuszko@dot.ny.gov](mailto:Kosciuszko@dot.ny.gov). Thank you in advance for your patience and cooperation during construction of this historic bridge. For more information, visit [www.dot.ny.gov/kbridge](http://www.dot.ny.gov/kbridge) and follow us on Twitter: @NYSDOT\_NYC.