



Weekly Construction Bulletin

Water Main Replacement at Various Locations in Richmond Hill, Queens NY

Project # **QED1003** Monday, **11/9/2015**

Office of Community Outreach and Notification

The following is the anticipated construction work schedule, field conditions permitting for next week. Please note that parking may be restricted in work area. Advance notification will be given.

Date	Location	Operation	Work Hours
11/9/15 To 11/13/2015	Myrtle Avenue between 111th Street & 115th Street (No parking from 7:00 am to 6:00 pm) Monday - Friday	<ul style="list-style-type: none">• Installation of 8" water main.• Mobilization	7:00AM - 6:00PM (Day Shift)
11/9/15 To 11/13/2015	108 th Street to 115 th Street between Jamaica Avenue & Myrtle Avenue (No parking from 7:00 am to 6:00 pm) Monday - Friday	<ul style="list-style-type: none">• Milling• Roadway trench restoration	7:00AM - 6:00PM (Day Shift)

NOTES:

- ❖ **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour notification will be distributed/posted to any/all affected location(s)...
- ❖ **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Marcus Bullock, the Community Construction Liaison at 862-485-8129 or email: QED1003CCL@gmail.com. Website: www.nyc.gov/DDC Video: <http://www.nyc.gov/webuild>

We thank you in advance for your cooperation during this construction project.

Bill de Blasio
Mayor

Dr. Feniosky Peña-Mora
Commissioner