



**Citywide Administrative
Services**

Edna Wells Handy
Commissioner

Sergio Paneque
Chief Acquisition and
Re-Engineering Officer
Office of Citywide
Purchasing

Purchasing Operations
Contract Modifications

1 Centre Street
18th Floor
New York, NY 10007

(212) 669 8725 tel
(212) 669 7585 fax

June 26, 2012

Mr. Donald Bert McCutcheon
Ferrara Fire Apparatus, Inc.
P O Box 249
27855 James Chapel Road
Holden, LA 70744

Re: Modification No.: 15374
R/C Comptroller Registration
No.: 2987272 / 20100002349
Bid No.: 900011
Title: Truck, Fire, 100 Ft Rearmount
Aerial

Dear Mr. McCutcheon:

The purpose of this modification is to change the performance period of the above referenced contract. Provision for this exists in the Procurement Policy Board Rules on page 106, section 4-02 (b) (1) (iii) and in your agreement dated June 20, 2012.

The performance period of the contract is increased by 365 days. The contract period is extended from July 1, 2012 to and including, June 30, 2013 or until a new contract is in effect, whichever occurs first.

All other terms and conditions remain unchanged.

Very truly yours,

Lester Spitler
Deputy Assistant Commissioner
lsplitler@dcas.nyc.gov

LS: fg
c: Robert J. Cleary, A/C
Masha O. Rudina
Edward Andersen
Robert Riccelli
Vendor Relations
Records Management
Agency Procurement Liaisons