

**NEW YORK CITY ECONOMIC DEVELOPMENT CORPORATION
STANDARD FORM OF AMENDMENT OF CONSULTANT CONTRACT**

This is an amendment to the Contract entered into by New York City Economic Development Corporation (NYCEDC), a not-for-profit corporation organized pursuant to laws of the State of New York, having an office at 110 William Street, New York, New York 10038, and the Consultant:

Consultant's Name:	KAM Consultants Corp.				
Address:	35-40 36 th Street, Long Island City, NY 11106				
Contract No:	57190001	Contract Date:	02/10/2014	Project No:	5719
Project Name:	Hurricane Sandy Housing Recovery Office-Asbestos Sampling and Analysis Services				
Type of Services:	Consultant				

A copy of the Contract and copies of any and all prior amendments are attached hereto as Exhibit A.

The Contract is hereby amended as follows:

Amendment No:	1	Effective Date:	02/10/2014
----------------------	---	------------------------	------------

TYPE OF AMENDMENT

<input type="checkbox"/> Extension of Term	Extension Date:	
<input checked="" type="checkbox"/> Increase in Maximum Contract Price	Original Maximum Contract Price	\$ 1,647,000
	Total Prior Increases	\$ _____
	Amount of Current Increase	\$ 2,935,000
	Revised Maximum Contract Price	\$ 4,582,000

Amended Scope of Services - See attached Exhibit B

Other (as described below)
See attached Exhibit C: Amended and Restated Fee and Cost Schedule (Exhibit 1 to Appendix C)

NYCEDC Executive Committee Approval Date: 11/7/2013

Capitalized terms used herein shall have the meanings set forth in the Contract, as previously amended, unless otherwise defined herein. Except as provided herein and in the pages attached hereto, if any, all terms and conditions of the Contract, as previously amended, remain unchanged and in full force and effect.



CONSULTANT'S NAME: KAM consultants corp.	NEW YORK CITY ECONOMIC DEVELOPMENT CORPORATION
By: 	By: 
Printed Name: George Kouvaros	Printed Name: Seth Myers
Title: President	Title: Executive Vice President
Date Signed: 1/28/15	Date Signed: 2/12/15

EXHIBIT A

THE CONTRACT

(Incorporated by Reference)

EXHIBIT B

AMENDED AND RESTATED SCOPE OF SERVICES

Appendix B of the Contract (Scope of Services) is hereby amended as follows:

Section B 11- Execution is hereby amended and restated as follows:

11. Asbestos investigation survey reports shall be submitted to the HRO electronically.
 - a. If asbestos samples were not taken as part of the investigation, the survey report shall be provided to the HRO as soon as practicable, but not later than 5 days from the date of the investigation.
 - b. If asbestos samples were taken as part of the investigation, the survey report shall be provided to the HRO as soon as practicable following the receipt of sampling results, but not later than 10 days from the date of investigation.
 - i. Upon HRO request for an expedited asbestos investigation survey report, the survey report shall be provided to the HRO within 5 days from the date of the completed asbestos investigation.

EXHIBIT C

AMENDED AND RESTATED FEE AND COST SCHEDULE
(EXHIBIT 1 TO APPENDIX C)

Exhibit 1 to Appendix C of the Contract (Fee and Cost Schedule) is hereby amended and restated as follows:

Deliverable	Estimated Quantity	Unit	Unit Price	Extended Price
Task 1 - Asbestos Investigators (Cost of providing asbestos inspection and sample collection services)				
Investigator Day Rate	3,200	Investigator Days	850	\$ 2,720,000.00
Task 2 - Laboratory Analysis (Cost of providing all laboratory services for the following types of asbestos analyses)				
Bulk asbestos by PLM	45,000	Samples	6	\$ 270,000.00
Bulk asbestos by PLM Gravimetric Matrix Reduction	25,500	Samples	12	\$ 306,000.00
Bulk TEM	19,500	Samples	19	\$ 370,500.00
Gravimetric Matrix Reduction prepared (not analyzed sample)	12,000	Samples	3	\$ 36,000.00
Task 3 - Complete Survey Reports				
Complete Survey Reports (10 Day Turnaround Time)	6,000	Reports	100	\$ 600,000.00
Complete Survey Reports (5 Day Turnaround Time)	100	Reports	500	\$ 50,000.00
Task 4 - Complete DEP Asbestos Assessment Report (ACP-5) including preparation and filing fee				
ACP-5 Form Completion	2,700	Forms	85	\$ 229,500.00
Total Tasks 1, 2, 3, and 4:				
			Proposal total	\$ 4,582,000.00