

# WEEKLY CONSTRUCTION BULLETIN

## 3/29/25 – 4/5/25 施工週報

**BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 3/28/25.**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
3/29 – 4/5/25	7:00 am–3:30 pm	124 - 125 White Street	South & North Tower Dismantlement and Site Preparation 拆除南、北樓和準備場地  Courthouse Basement, 3 <sup>rd</sup> & 12 <sup>th</sup> Floor Infills 填補法院大樓地下室, 3 樓 和 12 樓  Courthouse Stone Restoration 復原法院大樓石材
3/29 – 4/5/25	9:00 am–3:30 pm	Chung Pak Building	Chung Pak Wall Waterproofing Work 松柏大廈外牆防水工程

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Nikita Sin, the Community Construction Liaison at (646) 216-3828 or [manhattanccl@bbjnyc.com](mailto:manhattanccl@bbjnyc.com)

**DURING NON-CONSTRUCTION HOURS:** Contact 311 for non-emergency city services.