

WEEKLY CONSTRUCTION BULLETIN

04/07/25 - 04/11/25

Queens Facility and Queens Garage PROJECT: BBJ-QFAC & BBJ-QGAR BOROUGH: QUEENS DATE ISSUED: 04/04/25

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

PARKING & SIDEWALK ACCESS RESTRICTIONS BETWEEN UNION TPKE AND 82ND AVE ON 126TH ST AND 132ND ST IS EXPECTED FOR THE DURATION OF THE PROJECT

DATE	WORK HOURS	LOCATION	OPERATION
04/07/25 – 04/11/25	7:00 am – 3:30 pm	Existing Queens Detention Center/ 80-25 126 th St / Buffer Zone/ 82 nd Ave	Site Maintenance (No Impacts)
04/07/25 – 04/11/25	7:00 am – 3:30 pm	Existing Queens Detention Center/ 80-25 126 th St / 82 nd Ave	Soil Borings - (Noise & Vibration / Sidewalk access and parking restriction / Work will take place on 126 th Street)
04/07/25 – 04/11/25	6:00 am – 3:00 pm	Queens Garage	Queens Garage Façade Work – (Noise / Potential sidewalk access and parking restriction / Work will take place along the perimeter of the building)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: WILL be distributed/posted 72 hours before the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Angel Pinto** at (646) 940-0812 or QueensCCL@bbjnyc.com.