

WEEKLY CONSTRUCTION BULLETIN

1/19/26 - 1/23/26

NYC BOROUGH-BASED JAIL PROGRAM

PROJECT #: BBJ-QN-FAC

BOROUGH: QUEENS

DATE ISSUED: 1/16/26

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
1/19/26			No construction work scheduled on Martin Luther King Jr. Day
1/20/26 - 1/23/26	7:00 am– 3:30 pm	80-25 126 th Street	Site maintenance (No impact)
1/21/26 – 1/23/25	7:00 am– 3:30 pm	80-25 126 th Street	Soil Borings (Noise Impacts / All work will take place inside the perimeter fencing)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact [Angel Pinto, the Community Construction Liaison](#) at (646) 940-0812 or QueensCCL@bbjnyc.com