

WEEKLY CONSTRUCTION BULLETIN

3/9/26 - 3/13/26

NYC BOROUGH-BASED JAIL PROGRAM**PROJECT #: BBJ-QN-FAC****BOROUGH: QUEENS****DATE ISSUED: 3/6/26**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
3/9/26 - 3/13/26	7:00 am – 3:30 pm	80-25 126 th Street	Site maintenance (No impact / All work will take place inside the perimeter fencing)
3/9/26 - 3/13/26	7:00 am – 3:30 pm	80-25 126 th Street	Con Edison Utility Work (No expected impacts / Weather and field conditions permitting)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact [Angel Pinto, the Community Construction Liaison](#) at (646) 940-0812 or QueensCCL@bbinyc.com