

WEEKLY CONSTRUCTION BULLETIN

5/11/26 - 5/15/26

NYC BOROUGH-BASED JAIL PROGRAM

PROJECT #: BBJ-BX-FAC

BOROUGH: The Bronx

DATE ISSUED: 5/8/26

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
5/11/26 - 5/15/26	7:00 am – 3:30 pm	Work Site	Site Maintenance (No Impact)
5/11/26 - 5/15/26	7:00 am – 3:30 pm	Work Site	Long-term Site Fence Relocation (Noise, vibrations, sidewalk closures and 'No Parking' restrictions / Extending site fence out along Southern and Bruckner Blvd – until Q2 2031)
5/11/26 - 5/15/26	7:00 am – 3:30 pm	Work Site	Earthwork & Excavation (This work includes rock excavation and may generate noise / Work will take place inside the perimeter fencing)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact [Angel Pinto, the Community Construction Liaison at \(914\) 819-2153 or TheBronxCCL@bbjnyc.com](#)